




Seyed Shokouhzadeh
Executive Director

TO: Technical Committee Members
FROM: Seyed Shokouhzadeh, Executive Director 
DATE: July 7, 2022

The Technical Committee meeting is scheduled for **Thursday, July 14, 2022 at 10:00 a.m. in Room 301 of the Civic Center Complex 1 NW Martin Luther King Jr. Blvd. Evansville, IN 47708.**

AGENDA

1. **Roll Call**
2. **Approval of Minutes**
3. **Old Business**
 - a. Project Update
4. **New Business**
 - a. TIP Amendments (Approval Requested)
 - b. TIP Modifications (Informational)
 - c. Title VI Plan Update (Approval Requested)
5. **Other Business**
6. **Public Comments**
7. **Upcoming Dates:**
CY 2022 EMPO Technical Meetings: September 8th; November 10th
8. **Adjournment**

SS/ES

The EMPO will provide reasonable accommodations to individuals with a disability or who require language assistance that wish to attend this meeting. Because this may require outside assistance, please make requests at least one week prior to the meeting day by calling the MPO office at 812-436-7833, by email at mschriefer@evansvillempo.com, or by writing to: Evansville MPO, Civic Center Complex Room 316, 1 N.W. Martin Luther King, Jr. Blvd, Evansville, Indiana 47708.



**EVANSVILLE METROPOLITAN PLANNING ORGANIZATION
TECHNICAL COMMITTEE MINUTES**

**Regular meeting held at 10:00 a.m. in Room 318
Civic Center Complex – Administration Building
Evansville, Indiana**

May 12, 2022

The following are minutes and not intended to be a verbatim transcript. An audio version of the proceedings can be heard or viewed on our website at www.evansvillempo.com.

1. ATTENDANCE

Members Present (voting):

In person: Jo Ann Volz

Webex/Phone: Rick Wilson, Lorie Van Hook, Jeff Whitaker, John Petkovsek, Nate Hahn, Cheryl Mullis, Kari Carmany-George, Michael O’Daniel, Matthew Bullock, Lea Dycus, Nick Hall, Thomas Witt

Evansville MPO Staff Present:

In person: Seyed Shokouhzadeh, Matt Schriefer, Amir Varshochi, Erin Schriefer, Xinbo Mi

Nate Hahn directed the meeting.

2. APPROVAL OF MINUTES

Lorie Van Hook made a motion for approval and Jeff Whitaker seconded the motion; motion carried.

3. OLD BUSINESS

a. Project Update – presented by Erin Schriefer

City of Evansville

- Walnut St Phase 2 (Weinbach Ave to Vann Ave): Project was relet on April 6, 2022 and awarded to Blankenberger Brothers, Inc. for a low bid of \$13, 819,100. Utility relocations are underway and construction is expected to begin in May.
- Walnut St Phase 3 (MLK Jr Blvd to US 41): Right of way APAs (Appraisal Problem Analysis) are complete and offers are being made.
- Signal Head Replacement: All 12 intersections are complete. Waiting on the pre-final inspection.

Vanderburgh County

- Franklin St Bridge: Clearing activities complete. A pre-construction meeting was held on March 28, 2022. Bridge construction has not started, waiting on railroad to approve their submittal.

- Oak Hill Rd (Eastwood Dr to Millersburg Rd): Thirteen parcels have been secured. County advertised for the opportunity to request a public hearing.

Warrick County

- Telephone Rd: The public meeting was held February 1, 2022 with hearing certification received on March 1, 2022. Environmental document was approved April 1, 2022. Preliminary right of way engineering completed for 79 parcels. Pavement design complete March 10, 2022.
- Epworth Rd: PE contract awarded to Lochmueller Group.

City/County of Henderson

- Green River Rd: Offers have been made on 5 parcels.
- Wathen Lane: Anticipate making offers to property owners in May.

KYTC

- Watson Lane: Project split into 2 sections/phases with the intersection improvement phase a priority. Plan changes are being made to the intersection improvement phase.
- US 60 Spottsville Bridge: Work on the deck, barriers and painting to be completed so traffic can be shifted to the new bridge this summer. Utilities are beginning to relocate to the new bridge.
- KY 2084 at KY 812/Airline Rd: Utility relocations are complete. Construction activities began April 18. The work is expected to take approximately 4 to 5 months.

INDOT Updates – presented by Matthew Bullock, INDOT

- (B-43148) US 41 Bridge over Pigeon Creek: Beams are scheduled to be completed. Working on southbound pavement.
- (R-39921) US 66 at Epworth Rd: Project moved to the August 8, 2022 letting. A public hearing was held March 9, 2022. Waiting on signed MOU from county.
- (R-40551) SR 62 (various locations between SR 61 and the West Jct SR 161): Letting requested to be moved to October 12, 2023 due to Utility Coordination causing delay. This move will allow to bundle with another project in the same area of roadway. CMA in progress for move.
- (B-42876) US 41 Pedestrian Walk at US 41 and Washington Ave: RW Engineering completed and RW is now in appraising. Still waiting on the environmental review to be released for public involvement. Pending environmental review, looking to schedule the Public Hearing in June.
- (R-41410) US 41 from N or SR 66/SR 62 to N of SR 66: Working with Evansville Arborist to evaluate the trees that will be cut.
- (R-42287) SR 62 from Rosenberger Ave to Wabash Ave; US 41 over SR 66/Diamond (including various intersections improvements from Rosenberger Ave to Cross Pointe Blvd): Starting RW Engineering and working towards Stage 2. Also working on Pavement Design.

Nate Hahn asked if there was an estimated completion date for the Pigeon Creek Bridge project on US 41. Matthew Bullock thinks it will be complete yet this year. Jeff Whitaker agreed that it should be finished later this year. Matthew Bullock added that their construction season wraps up at the end of November, so it should be complete by then at the latest.

This item was informational and did not require a committee action.

4. NEW BUSINESS

a. TIP Modifications – presented by Erin Schriefer

The Evansville MPO modified the FY 2020-2024 Transportation Improvement Program on April 6, 2022 with the following:

2020-2024 TIP Modification: April 6 2022										MPO Action:	4/6/22	Resolution, Minutes, or N/A:	N/A	Air Quality Conformity (AQC) Date or N/A:	1/7/22
Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Active TIP	New TIP		
All amounts in thousands															
INDOT	B-44156	2000638	US 41	Over Pigeon Creek, 0.37 mi N SR 66-JBNB	Vanderburgh	Bridge Deck Overlay	STBG	80/20	Add Contract as approved in the 2022-2024 TIP	2022	CN	\$0	\$560		
		1900782	US 41	Over SR-66/Diamond Ave. 00.46 mi N SR-62	Vanderburgh	Bridge Deck Overlay				2023	CN	\$0	\$2,996		
		1901940	US 41	From 1.27 miles N of SR66 to 0.44 miles S of SR57	Vanderburgh	Small Structures & Drains Construction				2023	CN	\$0	\$199		

This item was informational and did not require a committee action.

b. Section 5310 Program Management Plan – presented by Matt Schriefer

The Evansville MPO has completed an update to the *Section 5310: Enhanced Mobility of Seniors and Individuals with Disabilities Program Management Plan (PMP)*. The PMP identifies the policies and procedures the MPO follows to administer the Federal Transit Administration’s (FTA) Section 5310: Enhanced Mobility of Seniors and Individuals with Disabilities grant program. It also identifies the requirements the subrecipients must follow in order to be eligible for Section 5310 funding.

Changes since the last PMP, which was adopted in 2018, include:

- Regional Transit Advisory Committee (RTAC)
 - The RTAC was established after adoption of the previous PMP. This update includes the role that the RTAC plays in the Section 5310 program.
- Operating funds as an eligible activity
 - Previously, the MPO only provided Section 5310 funds for capital expenses, primarily the acquisition of accessible minivans or buses for non-profit agencies. Per Section 5310 regulations, up to 35% of our region’s available Section 5310 funding can be used for operating. Moving forward, the MPO will utilize up to 35% of funds for operating expenses for non-profit agencies, pending the number of vehicles requested.
- On-site visits to the non-profit transportation providers
 - The MPO is increasing their oversight of Section 5310 subrecipients moving forward. This update includes an on-site visit checklist that the MPO will now use to evaluate the non-profit agencies that provide transportation.

John Petkovsek made a motion for approval and Michael O’Daniel seconded the motion; motion carried.

5. OTHER BUSINESS

Erin Schriefer commented that the Evansville MPO is at the beginning stages of updating the Metropolitan Transportation Plan, the long-range plan that identifies projects to be completed into the future. This plan will include projects to the year 2050 and will replace the current 2045 plan. Right now, the MPO is putting together a public opinion survey to be distributed within the next few weeks. The MPO will send an email to committee members with the link for the survey. Please take it and consider sharing with friends, family and coworkers. Nate Hahn asked if the survey was mostly for people on this committee or if the MPO wants as much feedback as possible. Erin Schriefer responded that we want as much feedback as possible.

Matt Schriefer announced that the MPO is also in the middle of updating the Coordinated Public Transit-Human Services Transportation Plan, essentially the short-term plan for transit in the region for seniors and individual with disabilities. There is currently a second survey out now that will close on May 27, 2022. Even though the plan is geared towards seniors and individuals with disabilities, the survey is open to everyone and the MPO would like as much feedback as possible. The survey is available on the front page of the Evansville MPO website.

6. PUBLIC COMMENTS

None.

7. UPCOMING DATES

- CY 2022 EMPO Technical Meetings:
 - July 14
 - September 8
 - November 10

Meeting adjourned.

Updates on Funded LPA Projects: Indiana

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
			Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
City of Evansville	Lincoln Ave from Green River Rd to Newburgh Rd	Pavement reconstruction with roadway safety elements.	8/31/11								A public meeting was held on May 23, 2012.
	Walnut Street Ph 2: Weinbach Ave to Vann Ave	Road Diet with bike and pedestrian accommodations, green infrastructure, and a multiuse path.	5/1/18	8/16/18	3/12/19	3/11/20	10/26/21	10/26/21	4/6/22	On Going	The project was let for bid on Jan 12, 2022. None of the bids received were below the engineers estimate. Project was relet on April 6, 2022, and awarded to Blankenberger Brothers, Inc. for a low bid of \$13,819,100. Utility relocations underway. Construction is underway.
	Walnut Street Ph 3: MLK Jr Blvd to US 41			11/3/21	On Going	9/1/21	On Going				Work on the environmental document and utility coordination is on-going. Final environmental document has been approved. Utility work plans have been requested. Right of way APAs (Appraisal Problem Analysis) are complete and offers are being made.
	2nd St / Parrett St/ Jefferson St	Construction of a roundabout at the intersection	8/17/14	5/1/15	Various meetings	2/15/17	On Going				Additional public meeting was held on Aug. 28, 2017.
	Signal Head Replacement	Replacement of all 8" signal heads with 12" signal heads	12/12/19	2/24/21	N/A	3/12/21	N/A	7/2/21	10/14/21	On Going	Construction awarded to Ragle Inc. for the low bid of \$220,952.75. All 12 intersections are complete. The project is complete.
Vanderburgh County	Franklin St Bridge over Pigeon Creek	Bridge rehabilitation	5/3/19	7/13/20	5/20/21	7/12/21	7/16/21	9/28/21	12/8/21	On Going	Construction awarded to Ragle Inc. for the low bid of \$2,507,001.78. Clearing activities completed. A pre-construction meeting was held on March 28. Bridge construction is underway with the work on the north side expected to be completed by the end of July.
	Oak Hill Rd from Eastwood Dr to Millersburg Rd	Road widening with bike and pedestrian accommodations	10/3/18	5/13/20	On Going	On Going	On Going				Design and utility coordination work is continuing. Center Point Energy submitted easement documents indicating that they have reimbursable utility relocations on this project. The easement locations are being evaluated. Right of way activities are continuing with 17 parcels secured, 18 in buying, 13 in appraising and 1 in condemnation. County advertised for the opportunity to request a public hearing with no requests received.
	Oak Hill Rd from Lynch Rd to St George Rd	Road widening with bike and pedestrian accommodations	4/1/21	12/9/21	On Going	On Going					Work on early design is underway. Comments on the Stage 1 plans were received from INDOT. A preliminary field check was held on December 9, 2021. Working on addressing the comments from the PFC meeting.
Warrick County	Telephone Rd: Bell Rd to Fuquay Rd	Road widening with bike and pedestrian accommodations	12/19/19	4/15/21	2/1/22	4/21/22	On Going				PE contract awarded to Lochmueller Group. Preliminary plans are in development. Utility coordination underway. Preliminary right of way engineering completed for 40 out of 79 parcels. The Public Meeting was held 2/1/22 with hearing certification received 3/1/22. Environmental document approved 4/21/22. Preliminary right-of-way engineering completed for 79 parcels. Pavement design completed 3/10/22. Right of way activities are underway.
	Epworth Rd: from SR 662 to south of SR 66	Road widening with bike and pedestrian accommodations	On Going								PE contract awarded to Lochmueller Group.

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded Projects: Kentucky

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Comments
			Professional Services Procurement	Preliminary Line and Grade Plans	Public Meeting / Meeting Notice	Environmental Approval	Right of Way Acquisition	Construction Procurement Package	Bid Letting/ Award	Construction	
City/County of Henderson	Green River Road from Bend Gate Rd to Osage Dr	Sidewalk extension with ADA improvements and markings	4/10/19	6/30/19	9/16/19	8/9/2019 & 6/1/2021	On Going				The Categorical Exclusion for Minor Projects was approved. The City and KYTC will work together on the RW phase. Title Work is complete and the documents have been submitted to KYTC. The right-of-way phase is underway. Offers have been made on 11 parcels.
	Wathen Lane from US 60 to the City Limits	Corridor upgrade with widened travel lanes, curb, gutter, and sidewalk	8/7/19	11/11/19	On Going	10/20/21	On Going				Palmer Engineering selected to do the project design. Utility coordination completed in December 2020. Final design is complete. Right of way and utility work is underway. NOPA (notice of proposed acquisition) letters have been sent out to affected parcel owners. Offers have been made for 9 of the 18 parcels. Utility plans are nearing completion.
KYTC	Watson Lane from Sunset Ln to Green River Rd	Improve safety and reduce congestion.	1/29/19	6/6/19	9/16/19	10/30/20	On Going				The Phase 1 plans are complete and an alternative has been selected. Federal authorization has been received for the second phase of design. Utility Coordination is underway. Joint inspection meeting held October 28th. Project split into 2 sections/phases with the intersection improvement phase a priority. Updated RW plans were submitted the end of April. Offers are expected to be made in the fall.
	US 60 Spottsville Bridge	Address deficiencies of the bridge over Green River	12/30/13	2/2/15	8/25/2015 & 10/19/17	3/18/16 & 8/21/19	8/2/19	9/1/19	10/25/19	On Going	Awarded to C J Mahan Construction on 11/1/19. Work on the deck, barriers and painting to be completed so traffic can be shifted to the new bridge this summer. Utilities are beginning to relocate to the new bridge. Construction is expected to be complete by the end of August.
	KY 2084 at KY 812/Airline Rd	Intersection upgrade with added turn lanes.	2/28/13	12/1/15	n/a	5/3/19	Complete	12/8/21	Jan 2022	On Going	Project let for bid in January 2022 and was awarded to Ragle Inc for a total of \$1,063,785.88. Utility relocations are complete. Construction activities began April 18. The work is expected to take approx. 4-5 months.
	KY 2183 and KY 1539	Intersection project to improve safety.	n/a	On Hold							Design plan revisions, to minimize utility impacts and costs, are being discussed. The City and County are reviewing the project purpose, need, benefits and costs to identify a preferred alternative.

Dates Non-italicized dates reflect the completion date for the activity,
 Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Updates on Funded INDOT Projects in MPO area

Jul-22

Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way Acquisition	Design	Construction		Most Current Status Information
				Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval			Bid Letting/ Award	Construction	
B-43148	Malone, Brian	US 41 Bridge Over Pigeon Creek, SB	Bridge Replacement with Pavement from Dianond Avenue to 3700 feet north	Complete	Complete	Complete	1/27/2021	N/A	Complete	4/10/2021	On going	Bridge deck is poured. Working on SB pavement.
B-42109	Bullock, Matthew	US 41 NB Ramp over Eagle Creek, 0.31 S I-164	Bridge thin deck overlays	In-House	Upcoming	N/A		N/A	8/30/2021	12/8/2021	On going	Project Documents are being accembled for Advertisement. Awarded to E&B for \$1,302,000. Night work on Lynch Rd over I69 will begin 7/12/22.
B-42725	Bullock, Matthew	SR 62 over Barker Avenue EB/WB, 3.60mi W US 41	Bridge Deck Overlay	Complete	Complete		Complete	N/A	1/24/2022	6/15/22		Final Field Check Scheduled 1/27/2022. Project moved to 6/15/22 Letting, Contract Files have been sent to Central Office for advertisement. Contract awarded to E&B Paving, Pre-Construction Meeting Scheduled for 7/18/22
R-39921	Malone, Brian	SR 66 At Epworth Road, 0.16 mile E I-69	Intersection improvement project	Complete	Complete	TBD	Ongoing	In Process	10/1/2020	10/13/22		Project moved to October 13th 2022 letting. Waiting on signed MOU from County.
B-42876	Arnold, Troy	US 41 Pedestrian walk at US41 & Washington Ave	Pedestrian Bridge	5/13/2020	5/12/2021	6/29/2022	3/21/2022	TBD	10/26/2022	2/15/2023		Working on Stage 2 design. RW Engineering completed and RW is now in Appraising. Held Public Hearing on 6/29/2022. Once the two week comment period is over we will finalize the NEPA document.
R-41410	Bullock, Matthew	US 41 From N of SR 66/SR 62 (Lloyd Expwy) to 0.74 mi N of SR 66 (Diamond Ave)	Pavement replacement	Complete			Ongoing	N/A	9/5/2023	9/13/23		Project moved to 9/13/2023 Letting to accommodate funding need. Working with Evansville Arborist to evaluate the trees that will be cut. All 8 R/W Parcels have moved to Buying Status.
R-40551	Howder, Aubrey	SR 62, various locations between SR 61 and the West Jct SR-161	Small structure replacements	7/31/2018	8/15/2019	N/A	All approvals done by 9/2/2020	On Going	1/24/2022	10/12/23		Letting moved to 10/12/2023 due to Utility Coordination causing delay. This move will allow to bundle with another project in the same area of roadway. Had meeting with CO Utility group and found three of four Des# in conflict instead of original two thought to be. Moving forward with getting workplans.
R-37845	Bullock, Matthew	US 41 At Hillsdale Road, 2.04 miles N of SR 57	Intersection improvement project	9/2/2015	2/26/2020	7/21/2020	9/10/2020	On Going	8/21/2020	11/15/23		Project moved to 11/15/2023 Letting. R/W process with Rail Road has met delays. Received signed Shared Use Agreement with CSX Railroad, Project is likely to be bundled with Structure Replacement to the South B-42185.
B-42185	Bullock, Matthew	US 41 1.80 mi N Jct SR-57	Box Culvert Replacement	Complete			On Going	N/A	8/7/2023	11/15/23		Working through Maintenance of Traffic options, Crossover likely in order to construct with Hillsdale Median U-Turn R-37845. Working through Shared Use Agreement with CSX.
R-42287	Arnold, Troy	SR 62 From Rosenberger Rd (4.59 mi W of S Jct US-41) to 2.72 mi W of S Jct US-41 (Wabash Ave) and US 41 Over SR-66/Diamond Ave	Pavement reconstruction with roadway safety elements. Includes bridge replacements over CSX, Tekoppel Ave, and Carpenter Creek. Also includes intersection improvements at Rosenberger Ave, St Joe Ave, Vann Ave, Burkhardt Rd, and Cross Pointe Blvd.	Complete	3/9/22 & 3/30/22	8/1/22 & 4/1/23	On Going	11/1/23 & 7/1/24	10/1/2023	11/15/23		Working on Stage 2 design. Also working on environmental, utility coordination and RW Engineering. Looking to schedule next round of TMP meetings in August.
R-39923	Bullock, Matthew	US 41 At Lynch Road, 1.0 mi N of SR-66	Intersection Improvement. Added left turn lane on SB US 41. No improvements on Lynch other than resurface.	Complete		None	CE1 9/17/2019	N/A	8/4/2025	11/13/25		Project has been moved to FY 24 to help fund pavement replacement project on US 41 from Diamond Ave to the north end of the Project. This is going to happen with the US 41 Truss Bridge Project over Pigeon Creek. Project moving to Fiscal Year 2026 Letting. Project delayed to 11/13/2025 Letting.

Non-italicized dates reflect the completion date for the activity.
 Italicized dates reflect anticipated completion dates for the activity, where appropriate.

Evansville MPO



Henderson • Vanderburgh • Warrick

Seyed Shokouhzadeh
Executive Director

TO: Policy Committee Members
Technical Committee Members

FROM: Seyed Shokouhzadeh, Executive Director

A handwritten signature in blue ink, appearing to be 'S. Shokouhzadeh', is written over the 'FROM:' line.

SUBJECT: FY 2022-2026 TIP Amendments

DATE: July 7, 2022

The Evansville Metropolitan Planning Organization is seeking approval of the attached amendments to the 2022-2026 Transportation Improvement Program (TIP). A public review and comment period was publicized for June 29, 2022 to July 13, 2022. The TIP Amendments are an action item for the July 14, 2022 Policy and Technical Committee meetings.

SS/PSD

Attachment

Evansville Metropolitan Planning Organization

Civic Center Complex, Room 316 • 1 N.W. Martin Luther King, Jr. Blvd. • Evansville IN, 47708-1833

P: 812.436.7833 • F: 812.436-7834

www.evansvillempo.com

2022-2026 TIP Amendments: July 2022

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry		
												Total	Federal	State/Local	
All amounts in thousands															
Warrick County	B-44286	2101750	New Harmony Rd	Bridge #140 over Tributary of Pigeon Creek	Warrick	Bridge Deck Replacement	STBG	80/20	Add Project	2023	PE	\$0	\$980	\$784	\$196
										2025	RW	\$0	\$50	\$0	\$50
										2026	CN	\$0	\$2,030	\$1,624	\$406
INDOT	R-39921	1400195	SR 66	0.16 mi. E of I-69 at Epworth Rd	Warrick	Other Intersection Improvement	NHPP	80/20	Move & Revise CN	2022	CN	\$4,144	\$0	\$0	\$0
										2023	CN	\$0	\$6,872	\$5,498	\$1,374



June 29, 2022

Mr. Jay Mitchell, Supervisor
Technical Planning and Programming
Indiana Department of Transportation
100 N. Senate Avenue, Room N758-PL
Indianapolis, IN 46204

Mr. Thomas Witt, Metropolitan Planning Team
Division of Planning
Kentucky Transportation Cabinet
200 Mero Street, 5th Floor
Frankfort, KY 40622

Dear Mr. Mitchell and Mr. Witt:

The Evansville Metropolitan Planning Organization has modified the FY 2022-2026 Transportation Improvement Program (TIP) as per the attached spreadsheet. The modifications will be presented as an informational item at the July 14, 2022 Evansville MPO Policy Committee meeting.

Thank you for your assistance and should you have any questions or require additional information, please call me at (812) 436-7833.

Sincerely,

Seyed Shokouhzadeh
Executive Director

SS/PSD

cc: Karstin Carmany-George, IN – FHWA
Cecilia Godfrey, FTA – Region 5
Tony Maietta, US EPA Region V
Shawn Seals, IDEM
Jason Casteel, INDOT
Brandi Mischler, INDOT
Matthew Bullock, INDOT

Bernadette DuPont, KY – FHWA
Todd Jeter, KY – FHWA
Deneatra Henderson, KYTC
Eric Perez, KYTC
Ron Rigney, KYTC
Steve Ross, KYTC
Mikael Pelfrey, KYTC

2022-2026 TIP Modifications: July 29, 2022

INDOT Use Only:

Requestor : Brandi Mischler & Matt Bullock

Date : 6/28/2022

District : Vincennes

MPO Use Only:

Requestor : Evansville MPO

Date of MPO Action : 6/29/2022

Name of MPO Resolution, Minutes, or N/A : N/A

Air Quality Conformity (AQC) Date or N/A: 5/24/2022


District : Vincennes

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Spltt	Action	Fiscal Year	Phase/S ource	Current TIP Entry	New TIP Entry		
												Total	Federal	State/Local	
All amounts in thousands															
Warrick County	R-42810	2002539	Epworth Rd	SR 662 to SR 66	Warrick	Road widening, bicycle and pedestrian accommodations, and drainage improvements	STBG/CMAQ	-	Move PE & Increase Fed\$	2022	PE	\$900	\$0	\$0	\$0
										2023	PE	\$0	\$900	\$360	\$540
INDOT	B-44361	2200942	Various	Various locations in the Vincennes District: Grouped Project - Bridge preservation	Various	District wide bridge maintenance	STBG	80/20	Add Grouped Project	2023	CN	\$0	\$1,000	\$800	\$200



Seyed Shokouhzadeh
Executive Director

TO: Policy Committee Members
Technical Committee Members

FROM: Seyed Shokouhzadeh, EMPO Executive Director 

SUBJECT: Title VI Implementation Plan and Limited English Proficiency Plan Update

DATE: July 7, 2022

Approval Requested:

The *Title VI Implementation Plan and Limited English Proficiency Plan* identifies the actions of the MPO to ensure that the organization conducts all programs, policies and activities without regard to race, color or national origin. The Plan also identifies the procedures for filing a complaint in the case an individual feels they have been subjected to discrimination due to the actions of the MPO.

The plan is updated annually with the annual goals and accomplishments report, current Title VI Policy Statement, current Notification to the Public of their Rights under Title VI, required updates from FHWA/FTA, and any suggested edits from INDOT and KYTC. Approximately every 5 years, a full update of the Plan is completed to include new demographic data, charts, and maps and reflect any changes in policies and programs made by the MPO since the last update.

The MPO is requesting your approval and adoption of the full update to the *Title VI Implementation Plan and Limited English Proficiency Plan*. The final version can be found on the MPO website at www.evansvillempo.com. The last full update of the Plan was adopted on January 11, 2018. The next full update will be in approximately five years.

SS/MS