




Seyed Shokouhzadeh  
Executive Director

**TO:** Technical Committee Members

**FROM:** Seyed Shokouhzadeh, Executive Director 

**DATE:** September 1, 2022

The Technical Committee meeting is scheduled for **Thursday, September 8, 2022 at 10:00 a.m. in Room 301 of the Civic Center Complex 1 NW Martin Luther King Jr. Blvd. Evansville, IN 47708.**

## **AGENDA**

1. Roll Call
2. Election of Vice-Chair
3. Approval of Minutes
4. Presentation Evansville MPO Region: Climate Stressors, Risks, and Adaptations (Nicole Chandler)
5. Old Business
  - a. Project Update
6. New Business
  - a. CY 2022 Call for Projects (Approval Requested)
  - b. TIP Modifications (Informational)
7. Other Business
8. Public Comments
9. Upcoming Dates:  
*CY 2022 EMPO Technical Meetings: November 10<sup>th</sup>*
10. Adjournment

SS/ES

The EMPO will provide reasonable accommodations to individuals with a disability or who require language assistance that wish to attend this meeting. Because this may require outside assistance, please make requests at least one week prior to the meeting day by calling the MPO office at 812-436-7833, by email at [mschriefer@evansvillempo.com](mailto:mschriefer@evansvillempo.com), or by writing to: Evansville MPO, Civic Center Complex Room 316, 1 N.W. Martin Luther King, Jr. Blvd, Evansville, Indiana 47708.

## Evansville Metropolitan Planning Organization

Civic Center Complex, Room 316 • 1 N.W. Martin Luther King, Jr. Blvd. • Evansville IN, 47708-1833

P: 812.436.7833 • F: 812.436-7834

[www.evansvillempo.com](http://www.evansvillempo.com)

## EVANSVILLE METROPOLITAN PLANNING ORGANIZATION TECHNICAL COMMITTEE MINUTES

Regular meeting held at 10:00 a.m. in Room 318  
Civic Center Complex – Administration Building  
Evansville, Indiana

July 14, 2022

*The following are minutes and not intended to be a verbatim transcript. An audio version of the proceedings can be heard or viewed on our website at [www.evansvillempo.com](http://www.evansvillempo.com).*

### **1. ATTENDANCE**

#### Members Present (voting):

**Webex/Phone:** Nick Hall, Karen Brooks, Jeff Whitaker, Lora Phillippe, Rick Wilson, Steve Roelle, Nate Hahn, Kari Carmany-George, Thomas Witt, Lorie Van Hook, Jonathan Siebeking, Shawn Hayden, Matthew Bullock, Bernadette Dupont

#### Evansville MPO Staff Present:

**In person:** Seyed Shokouhzadeh, Pam Drach, Matt Schriefer, Erin Schriefer, Amir Varshochi, Xinbo Mi, Brooke Vorbeck, Nicole Chandler

*Nate Hahn directed the meeting.*

### **2. APPROVAL OF MINUTES**

*Matthew Bullock made a motion for approval and Lorie Van Hook seconded the motion; motion carried.*

### **3. OLD BUSINESS**

#### **a. Project Update – presented by Pam Drach**

##### **City of Evansville**

- Walnut St Phase 2 (Weinbach Ave to Vann Ave): Construction is underway; primarily on utilities.
- Signal Head Replacement: Project is complete.

##### **Vanderburgh County**

- Franklin St Bridge: Bridge construction is underway with the work on the north side expected to be completed by the end of July.
- Oak Hill Rd (Eastwood Dr to Millersburg Rd): Right of way activities are continuing with 17 parcels secured, 18 in buying, 13 in appraising and 1 in condemnation. County advertised for the opportunity to request a public hearing with no requests received.

## Warrick County

- Telephone Rd: Right of way activities are underway.

## City/County of Henderson

- Green River Rd: Offers have been made on 11 parcels.
- Wathen Lane: Offers have been made for 9 out of the 18 parcels. Utility plans are nearing completion.

## KYTC

- Watson Lane: Updated right of way plans were submitted at the end of April. Offers are expected to be made in the fall.
- US 60 Spottsville Bridge: Construction is expected to be complete by the end of August.

## INDOT Updates – presented by Matthew Bullock, INDOT

- (B-43148) US 41 Bridge over Pigeon Creek: Bridge deck is poured, working on southbound pavement.
- (B-42109) US 41 NB Ramp over Eagle Creek: Night work on Lynch Rd over I-69 will begin July 12, 2022.
- (B-42725) SR 62 over Barker Ave: Contract awarded to E&B Paving, pre-construction meeting scheduled for July 18, 2022.
- (R-39921) US 66 at Epworth Rd: Project moved to October 13, 2022 letting; waiting on signed MOU from county.
- (B-42876) US 41 Pedestrian Walk at US 41 and Washington Ave: Held public hearing on June 29, 2022. Once the two-week comment period is over, the NEPA document will be finalized.
- (R-41410) US 41 from N or SR 66/SR 62 to N of SR 66: All 8 right of way parcels have moved to buying status.
- (R-40551) SR 62, various locations between SR 61 and West Jct SR 161: Had meeting with CO Utility group and found three of four Des# in conflict instead of original two thought to be. Moving forward with getting workplans.
- (B-42185) US 41, N of Jct SR 57: Working through Shared Use Agreement with CSX.
- (R-42287) SR 62 from Rosenberger Ave to Wabash Ave; US 41 over SR 66/Diamond (including various intersections improvements from Rosenberger Ave to Cross Pointe Blvd): Working on Stage 2 design. Also working on environmental, utility coordination and right of way engineering. Looking to schedule next round of TMP meetings in August.

*This item was informational and did not require a committee action.*

## 4. NEW BUSINESS

### a. TIP Amendments – presented by Pam Drach

The Evansville MPO amended the FY 2022-2026 Transportation Improvement Program with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/Source	Current TIP Entry	New TIP Entry Total Federal State/Local		
Warrick County	B-44286	2101750	New Harmony Rd	Bridge #140 over Tributary of Pigeon Creek	Warrick	Bridge Deck Replacement	STBG	80/20	Add Project	2023	PE	\$0	\$980	\$784	\$196
										2025	RW	\$0	\$50	\$0	\$50
										2026	CN	\$0	\$2,030	\$1,624	\$406
INDOT	R-39921	1400195	SR 66	0.16 ml. E of I-69 at Epworth Rd	Warrick	Other Intersection Improvement	NHPP	80/20	Move & Revise CN	2022	CN	\$4,144	\$0	\$0	\$0
										2023	CN	\$0	\$6,872	\$5,498	\$1,374

*Shawn Hayden made a motion for approval and Matthew Bullock seconded the motion; motion carried.*

## **b. TIP Modifications – presented by Pam Drach**

The Evansville MPO modified the FY 2022-2026 Transportation Improvement Program on June 29, 2022 with the following:

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	% Split	Action	Fiscal Year	Phase/S	Current TIP Entry	New TIP Entry Total Federal State/Local		
Warrick County	R-42810	2002539	Epworth Rd	SR 662 to SR 66	Warrick	Road widening, bicycle and pedestrian accommodations, and drainage improvements	STBG/CMAQ	-	Move PE & Increase Fed\$	2022	PE	\$900	\$0	\$0	\$0
										2023	PE	\$0	\$900	\$360	\$540
INDOT	B-44361	2200942	Various	Various locations in the Vincennes District: Grouped Project - Bridge preservation	Various	District wide bridge maintenance	STBG	80/20	Add Grouped Project	2023	CN	\$0	\$1,000	\$800	\$200

*This item was informational and did not require a committee action.*

## **c. Title VI Implementation Plan and Limited English Proficiency Plan Update – presented by Matt Schriefer**

The *Title VI Implementation Plan and Limited English Proficiency Plan* identifies the actions of the MPO to ensure that the organization conducts all programs, policies and activities without regard to race, color or national origin. The Plan also identifies the procedures for filing a complaint in the case an individual feels they have been subjected to discrimination due to the actions of the MPO.

The plan is updated annually with the annual goals and accomplishments report, current Title VI Policy Statement, current Notification to the Public of their Rights under Title VI, required updates from FHWA/FTA, and any suggested edits from INDOT and KYTC. Approximately every 5 years, a full update of the Plan is completed to include new demographic data, charts, and maps and reflect any changes in policies and programs made by the MPO since the last update.

The MPO is requesting your approval and adoption of the full update to the *Title VI Implementation Plan and Limited English Proficiency Plan*. The final version can be found on the MPO website at [www.evansvillempo.com](http://www.evansvillempo.com). The last full update of the Plan was adopted on January 11, 2018. The next full update will be in approximately five years.

*Bernadette Dupont commented that FTA requires this plan to be updated every three years and asked if the EMPO plans on updating the plan again later this year when the new Census data comes out. Matt Schriefer explained that the EMPO updates the plan annually because KYTC requests updates every year. The update that the EMPO completes every five years is to include the new Census data and estimates, and this update includes the 2020 Census data. He also noted that the EMPO will probably be making minor updates at the beginning of the year with things that KYTC, INDOT, FHWA or FTA remind us that might need to be included or updated which we do every year.*

*Matthew Bullock made a motion for approval and Shawn Hayden seconded the motion; motion carried.*

## **5. OTHER BUSINESS**

*Erin Schriefer announced the CY 2022 Call for Projects for federal funding. Funds awarded will cover construction only and will be programmed for fiscal years 2025 and beyond for Kentucky LPAs and fiscal years 2028 and beyond for Indiana LPAs. Eligible applicants include local jurisdictions within the Evansville Urbanized Area in Vanderburgh, Warrick and Henderson counties. Any project eligible for Surface Transportation Block Grant funds, Transportation Alternative funds, Congestion Mitigation and Air Quality funds, Highway Safety Improvement Program funds, and the new Carbon Reduction Program funds are eligible during this call. Project applications are due to the MPO by Wednesday, July 27, 2022 and can be emailed to [eschriefer@evansvillempo.com](mailto:eschriefer@evansvillempo.com).*

- Nate Hahn asked about a newsletter article from the Evansville MPO Express about federal funding sources and if those funding sources were built into this call. Erin Schriefer answered that it was.*

- *Bernadette Dupont asked how much Carbon Reduction Program money the EMPO received from Indiana. Pam Drach knew that for the Kentucky portion the EMPO will receive about \$93,000 a year, but didn't know off the top of her head how much the Indiana portion will receive.*
- *Bernadette Dupont also mentioned she talked with Jackie Jones about CMAQ funding and they are planning to have a Call for Projects in September.*

*Erin Schriefer also provided an update to the Metropolitan Transportation Plan 2050. Since the May meeting, the MPO distributed a public opinion survey. We heard from 424 people and received a lot of comments, suggestions and ideas. The top three overall transportation priorities are improvements/expansion of roadways, improvements/additions to pedestrian facilities, and improvements/additions to greenways and shared use paths. The next steps for the plan update include creating a Citizen's Advisory Committee that will help with updating the objectives that help guide the plan and meeting with each LPA to begin project development discussions.*

- *Nate Hahn asked how the survey response number compared to surveys in the past. Erin Schriefer explained that it was a little short of the survey responses we received during the MTP 2045 plan, but overall, our last two MTP updates have received far more surveys than the ones in the past.*

*Seyed Shokouhzadeh introduced Nicole Chandler and Brooke Vorbeck. Nicole has an internship with the MPO through the McKinney Climate Fellows Program at IU and will be returning back to school at the end of the summer. Brooke is joining the MPO fulltime as an Environmental Scientist and has spent her career in the private sector. Brooke graduated from Murray State University, is a registered environmental manager and certified in the NEPA process.*

## **6. PUBLIC COMMENTS**

*Erin Schriefer announced that the Evansville MPO just finished the Spring/Summer edition of the Evansville MPO Express Newsletter. This edition, as well as older editions, can be found on the front page of the MPO website (<http://www.evansvillempo.com/newsletter.html>)*

## **7. UPCOMING DATES**

- **CY 2022 EMPO Technical Meetings:**
  - September 8
  - November 10

Meeting adjourned.

# Updates on Funded LPA Projects: Indiana

Sep-22

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Most Current Status Information
			Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval	Right of Way Acquisition	Final Tracings	Bid Letting/ Award	Construction	
City of Evansville	Lincoln Ave from Green River Rd to Newburgh Rd	Pavement reconstruction with roadway safety elements.	8/31/11								A public meeting was held on May 23, 2012.
	Walnut Street Ph 2: Weinbach Ave to Vann Ave	Road Diet with bike and pedestrian accommodations, green infrastructure, and a multiuse path.	5/1/18	8/16/18	3/12/19	3/11/20	10/26/21	10/26/21	4/6/22	On Going	The project was let for bid on Jan 12, 2022. None of the bids received were below the engineers estimate. Project was relet on April 6, 2022, and awarded to Blankenberger Brothers, Inc. for a low bid of \$13,819,100. Utility relocations underway. Construction is underway.
	Walnut Street Ph 3: MLK Jr Blvd to US 41			11/3/21	8/26/21	9/1/21	On Going				Final environmental document has been approved. Utility work plans have been requested. Right of way APAs (Appraisal Problem Analysis) are complete and offers are being made. <b>Seven parcels have been secured.</b>
	2nd St / Parrett St/ Jefferson St	Construction of a roundabout at the intersection	8/17/14	5/1/15	Various meetings	2/15/17	On Going				Additional public meeting was held on Aug. 28, 2017.
Vanderburgh County	Franklin St Bridge over Pigeon Creek	Bridge rehabilitation	5/3/19	7/13/20	5/20/21	7/12/21	7/16/21	9/28/21	12/8/21	On Going	Construction awarded to Ragle Inc. for the low bid of \$2,507,001.78. Clearing activities completed. A pre-construction meeting was held on March 28. Bridge construction is underway with the work on the north side expected to be completed by the end of July.
	Oak Hill Rd from Eastwood Dr to Millersburg Rd	Road widening with bike and pedestrian accommodations	10/3/18	5/13/20	On Going	On Going	On Going				Design and utility coordination work is continuing. Center Point Energy submitted easement documents indicating that they have reimbursable utility relocations on this project. The easement locations are being evaluated. Right of way activities are continuing with 17 parcels secured, 18 in buying, 13 in appraising and 1 in condemnation. County advertised for the opportunity to request a public hearing with no requests received.
	Oak Hill Rd from Lynch Rd to St George Rd	Road widening with bike and pedestrian accommodations	4/1/21	12/9/21	On Going	On Going					Work on early design is underway. Comments on the Stage 1 plans were received from INDOT. A preliminary field check was held on December 9, 2021. <b>Work is continuing on the design, right-of-way engineering, utility coordinaiton and the environmental document.</b>
Warrick County	Telephone Rd: Bell Rd to Fuquay Rd	Road widening with bike and pedestrian accommodations	12/19/19	4/15/21	2/1/22	4/21/22	On Going				PE contract awarded to Lochmueller Group. Preliminary plans are in development. Utility coordination underway. Preliminary right of way engineering completed for 40 out of 79 parcels. The Public Meeting was held 2/1/22 with hearing certification received 3/1/22. Environmental document approved 4/21/22. Preliminary right-of-way engineering completed for 79 parcels. Pavement design completed 3/10/22. Right of way activities are underway.
	Epworth Rd: from SR 662 to south of SR 66	Road widening with bike and pedestrian accommodations	7/26/22	On Going							PE contract awarded to Lochmueller Group. <b>Notice to proceed with the preliminary engineering was given July 26, 2022.</b>

Dates Non-italicized dates reflect the completion date for the activity, Italicized dates reflect anticipated completion dates for the activity, where appropriate.

# Updates on Funded Projects: Kentucky

Sep-22

Project Sponsor	Project	Description	Preliminary Engineering/ Design				Right-of-Way	Design	Construction		Comments
			Professional Services Procurement	Preliminary Line and Grade Plans	Public Meeting / Meeting Notice	Environmental Approval	Right of Way Acquisition	Construction Procurement Package	Bid Letting/ Award	Construction	
City/County of Henderson	<b>Green River Road</b> from Bend Gate Rd to Osage Dr	Sidewalk extension with ADA improvements and markings	4/10/19	6/30/19	9/16/19	8/9/2019 & 6/1/2021	On Going				The Categorical Exclusion for Minor Projects was approved. The City and KYTC will work together on the RW phase. Title Work is complete and the documents have been submitted to KYTC. The right-of-way phase is underway. <b>Twelve of the 15 parcels are secured.</b>
	<b>Wathen Lane</b> from US 60 to the City Limits	Corridor upgrade with widened travel lanes, curb, gutter, and sidewalk	8/7/19	11/11/19	On Going	10/20/21	On Going				Palmer Engineering selected to do the project design. Utility coordination completed in December 2020. Final design is complete. Right of way and utility work is underway. NOPA (notice of proposed acquisition) letters have been sent out to affected parcel owners. <b>Fifteen of the 18 parcels are secured. Utility plans are complete.</b>
KYTC	<b>Watson Lane</b> from Sunset Ln to Green River Rd	Improve safety and reduce congestion.	1/29/19	6/6/19	9/16/19	10/30/20	On Going				The Phase 1 plans are complete and an alternative has been selected. Federal authorization has been received for the second phase of design. Utility Coordination is underway. Joint inspection meeting held October 28th. Project split into 2 sections/phases with the intersection improvement phase a priority. Updated RW plans were submitted the end of April. <b>Appraisal activities are under contract and appraisals should be ready in a couple months with offers to follow. Utilities are working on plans.</b>
	<b>US 60 Spottsville Bridge</b>	Address deficiencies of the bridge over Green River	12/30/13	2/2/15	8/25/2015 & 10/19/17	3/18/16 & 8/21/19	8/2/19	9/1/19	10/25/19	On Going	Awarded to C J Mahan Construction on 11/1/19. Construction is expected to be complete by the end of August. <b>Bridge was opened to traffic on August 23, 2022.</b>
	<b>KY 2084 at KY 812/Airline Rd</b>	Intersection upgrade with added turn lanes.	2/28/13	12/1/15	n/a	5/3/19	Complete	12/8/21	Jan 2022	On Going	Project let for bid in January 2022 and was awarded to Ragle Inc for a total of \$1,063,785.88. Utility relocations are complete. Construction activities began April 18. <b>The project construction is complete, pending some corrective work.</b>
	<b>KY 2183 and KY 1539</b>	Intersection project to improve safety.	n/a	On Hold							Design plan revisions, to minimize utility impacts and costs, are being discussed. The City and County are reviewing the project purpose, need, benefits and costs to identify a preferred alternative.

Dates Non-italicized dates reflect the completion date for the activity,  
Italicized dates reflect anticipated completion dates for the activity, where appropriate.

# Updates on Funded INDOT Projects in MPO area

22-Sep

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way Acquisition	Design Final Tracings	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval			Bid Letting/ Award	Construction	
2000514	B-43148	Malone, Brian	US 41 Bridge Over Pigeon Creek, SB	Bridge Replacement with Pavement from Dianond Avenue to 3700 feet north	Complete	Complete	Complete	01/27/21	N/A	Complete	04/10/21	On going	Bridge deck is poured. Working on SB pavement.
2001766			US 41 From 0.02 mi S of SR 66 N Jct. (Diamond Ave.) to 0.74 mi N of SR 66, N Jct. (Diamond Ave.)	Pavement Replacement				Complete					
1900772	B-42109	Bullock, Matthew	US 41 NB Ramp over Eagle Creek, 0.31 S I-164	Bridge thin deck overlays	In-House	Upcoming	N/A	Complete	N/A	08/30/21	12/8/2021	On going	Project Documents are being accembled for Advertismint. Awarded to E&B for \$1,302,000. Night work on Lynch Rd over I69 will begin 7/12/22.
1900775			I 69 Lynch Road WB over I-69 NB/SB, 01.14 mi N SR-62	Bridge Thin Deck Overlay				Complete					
1900776			I 69 Lynch Road EB over I-69 NB/SB, 01.14 mi N SR-62	Bridge Thin Deck Overlay				Complete					
1900786			SR 61 Over McCool Ditch, 03.92 mi N SR-66	Bridge Deck Overlay				Complete					
1593067	B-40541	Bullock, Matthew	SR 68 Over Pigeon Creek Overflow, 2.08 miles E of SR-57	Bridge Replacement							06/15/22		<b>Pre-Construction Meeting held 8/15/22</b>
1700167		Bullock, Matthew	SR 68 Over Wallace Creek, 00.95 miles E SR-161	Bridge Replacement									
2000701	B-42725	Bullock, Matthew	SR 62 over Barker Avenue EB/WB, 3.60mi W US 41	Bridge Deck Overlay	Complete	Complete		Complete	N/A	01/24/22	06/15/22	Complete	Final Field Check Scheduled 1/27/2022. Project moved to 6/15/22 Letting, Contract Files have been sent to Central Office for advertisement. Contract awarded to E&B Paving, Pre-Construction Meeting Scheduled for 7/18/22. <b>Construction Complete.</b>
2000386	B-42643	Thomas, Michael	I 69 over Base Line Road/CR 600N, 3.30mi S I-64	Bridge Maintenance And Repair							08/10/22		<b>Project was awarded on the 8/10/2022 letting to Ram Construction Services of Michigan for \$297,196.17.</b>
1800142	R-40567	Bullock, Matthew	SR 65 Over I-64 EB/WB Lanes, 02.61 mi S SR-68	Bridge Replacement					N/A		09/14/22		<b>Documents posted for 9/14/22 Letting</b>
2000639	B-42718	Risse, Dakota	SR 66 over Locust Creek, 2.86 mi W US 41	Bridge Thin Deck Overlay	Complete	Complete			N/A		10/13/22		<b>Final Tracings has been turned in and it is now in Contract Review for a letting date of 10/13/2022</b>
2000640			SR 66 over Grove Avenue, 2.73mi W US 41	Bridge Thin Deck Overlay									
2000641			SR 66 over CSX RR, 2.68mi W US 41	Bridge Thin Deck Overlay									
2000642			SR 66 over Pigeon Creek, Bike Path, 1.46mi W US 41	Bridge Thin Deck Overlay									
1400195	R-39921	Malone, Brian	SR 66 At Epworth Road, 0.16 mile E I-69	Intersection improvement project	Complete	Complete	TBD	Ongoing	In Process	10/01/20	12/07/22		<b>Project is now in Dec 2022 letting. Waiting on County to sign MOU. Right of Way Buying has started.</b>
2000894	R-41160	Sprinkle, Emily	SR 68 From E. Jct SR 161 to US 231	HMA Overlay, Preventive Maintenance							12/07/22		<b>Final Tracings have been turned and are being reviewed.</b>
1593066	B-39418	Risse, Dakota	SR 68 Over Simpson Branch, 2.33 miles E of SR-61	Bridge Replacement							01/19/23		<b>Project has been pushed from a November 22 to January 23 letting date due to utility issues.</b>
1593068	B-39367	Bullock, Matthew	I 64 Over Plum Creek, 3.92 miles W of SR-61, EBL	Replace Superstructure					N/A		01/19/23		<b>Revised Maintenance of Traffic from a Crossover to Phased, working to update plans accordingly</b>
1593069			I 64 Over Plum Creek, 3.92 miles W of SR-61, WBL	Replace Superstructure									
1900782	B-44156	Bullock, Matthew	US 41 Over SR-66/Diamond Ave, 00.46 mi N SR-62	Bridge Deck Overlay							01/19/23		<b>Working on Project's Time Set and getting permits submitted for pipes.</b>
1901940			US 41 From 1.27 miles N of SR66 to 0.44 miles S of SR57	Small Structures & Drains Construction									
2000638			US 41 over Pigeon Creek, .37mi N SR 66-JBNB	Bridge Deck Overlay									
1902709	B-42876	Arnold, Troy	US 41 Pedestrian walk at US41 & Washington Ave	Pedestrian Bridge	05/13/20	05/12/21	TBD	03/21/22	TBD	10/26/22	02/15/23		Working on Stage 3 design. RW Engineering completed and RW is now in Appraising. <b>Environmental Document submitted for Final Review.</b>
2000186			US 41 0.87 mi S of SR62/66 (Washington Ave)	Intersection Improvement, Median U-Turn									
1902861	R-39421	Bullock, Matthew	SR 66 At New Harmony Road (WB), W. Mill Road (EB), N Happe Road (EB & WB), and Detroy Road (EB & WB)	Auxiliary Lanes, Accel & Decel or Turn Lanes							02/15/23		

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way Acquisition	Design Final Tracings	Bid Letting/ Award	Construction	Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval					
1700937	R-42753	Bullock, Matthew	SR 57 Over Schlensker Ditch, 4.44 mile N US-41	Bridge Deck Overlay				On Going	N/A		02/15/23		Received Stage 3 submittal, revised Pavment Design Patching and Joint work quantities. Working on Environmental Document and determining needed permits.
2000692			I 69 over UNT, 3+19 S JCT SR 57	Small Structure Pipe Lining									
2000715			I 69 over UNT, 0+98 S JCT I-64	Small Structure Pipe Lining									
2000717			I 69 over UNT, 0+74 S JCT I-64	Small Structure Pipe Lining									
2000863			SR 57 From US 41 to 1.32 mi N of US 41 (End of Concrete)	Concrete Pavement Restoration (CPR)									
2000889			I 69 From 2.3 mi E of US 41 to I-64	Concrete Pavement Restoration (CPR)									
2001114			SR 57 From S. Jct. of I 69 (end of Asphalt) to S. Jct. of I69 (Fly Over Ramp over I69)	Concrete Pavement Restoration (CPR)									
1800176	R-41407	Bullock, Matthew	SR 61 From 0.14 mi S of I-64 to 0.88 mi N of SR-68 (Lynnville)	HMA Overlay, Preventive Maintenance					On Going		03/15/23		Final Field Check held 8/17/22. Working through utility Conflicts
1900099	B-42187	Risse, Dakota	I 64 Over Abandoned N & S RR, EBL, 0.82 mi E SR-65	Bridge Deck Replacement							08/09/23		In design development
1900100			I 64 Over Abandoned N & S RR, WBL, 0.82 mi E SR-65	Bridge Deck Replacement									
1601066	R-41410	Bullock, Matthew	US 41 From N of SR 66/SR 62 (Lloyd Expwy) to 0.74 mi N of SR 66 (Diamond Ave)	Pavement replacement	Complete			Ongoing	N/A	09/05/23	09/13/23		All 8 R/W Parcels have moved to Buying Status. Coordinating with City Arborist on Trees to be removed and what and where new trees will be planted.
2000736	R-42748	Risse, Dakota	SR 61 Over Smith Fork, 2.15 mi N of SR 68	Bridge Deck Overlay							09/13/23		Re-designing some Curb Ramp transitional pieces for a future side walk project.
2000860			SR 61 From 0.81 mi N of SR 68 (N Town Limits Lynnville) to SR 64	HMA Overlay, Preventive Maintenance									
1900115	B-42186	Risse, Dakota	SR 161 Over Coles Creek, 0.69 mi N SR-62	Replace Superstructure							10/12/23		In design development
2000738			SR 61 Over Taylor Ditch, 2.55 mi N of SR 66	Bridge Deck Overlay									
2000739			SR 62 Over Otter Creek, 1.01 mi W of SR 161	Bridge Deck Overlay									
2000740			SR 62 Over Barren Fork, 2.28 mi W of SR 161	Bridge Deck Overlay									
2000741			SR 161 Over Little Red Creek, 0.13 mi S of SR 68	Bridge Deck Overlay									
2000768			SR 161 Over I-64 EB/WB 0.39 mi S of SR 68	Bridge Deck Overlay									
2000769			SR 161 Over I-64 EB/WB, 0.73 mi N of SR 68	Bridge Deck Overlay									
2101026			I 64 over UNT, 0.64 E JCT SR 161	Scour Protection (Erosion)									
1701058	R-40551	Howder, Aubrey	SR 62, various locations between SR 61 and the West Jct SR-161	Small structure replacements	07/31/18	08/15/19	N/A	All approvals done by 9/2/2020	On Going	01/24/22	10/12/23		Letting moved to 10/12/2023 due to Utility Coordination causing delay. This move will allow to bundle with another project in the same area of roadway. Had meeting with CO Utility group and found three of four des in conflict instead of original two thought to be.
1700170			SR 161 10.46 miles N Jct SR-66	Small Structure Replacement									
1702071			SR 62 04.79 mile E SR-61	Small Structure Replacement									
1702072			SR 62 3.88 mile E, W Jct SR-161	Small Structure Replacement									
2000987	R-42736	Sprinkle, Emily	US 41 0.99 miles north to 3.33 miles North of SR 57/US 41 jct (9 Structures)	Small Structures & Drains Construction							10/12/23		Stage 2 design is in progress. Working on getting additional survey to meet the hydraulic requirements. Utility coordination and enviornmental have been started
2001053			I 69 I-69, 0.07 miles west to .42 miles west of US 41/I-69 jct (5 Structures)	Small Structures & Drains Construction									
1400005	R-37845	Bullock, Matthew	US 41 At Hillsdale Road, 2.04 miles N of SR 57	Intersection improvement project	09/02/15	02/26/20	07/21/20	09/10/20	On Going	08/21/20	11/15/23		Project moved to 11/15/2023 Letting. R/W process with Rail Road has met delays. Received signed Shared Use Agreement with CSX Railroad, Project is likely to be bundled with Structure Replacement to the South B-42185. Revising Bump Out Geometry.
1900273	B-42185	Bullock, Matthew	US 41 1.80 mi N Jct SR-57-SB	Box Culvert Replacement	Complete			On Going	N/A	08/07/23	11/15/23		Working through Maintenance of Traffic options, Crossover likely in order to construct with Hillsdale
1900275			US 41 1.80 mi N JCT SR-57-NB	Box Culvert Replacement				On Going					

Des	Contract	Project Manager	Project	Description	Preliminary Engineering/ Design				Right-of-Way Acquisition	Design Final Tracings	Construction		Most Current Status Information
					Consultant Selection & NTP	Preliminary Field Check	Public Hearing / Meeting Notice	Environmental Approval			Bid Letting/ Award	Construction	
1500041	R-42287	Arnold, Troy	SR 62 Over CSX RR, 4.19 mile W of US 41	Bridge Replacement	Complete	3/9/22 & 3/30/22	8/1/22 & 4/1/23	On Going	11/1/23 & 7/1/24	10/01/23	11/15/23		Working on Stage 2 design. Also working on environmental, utility coordination and RW Engineering. <b>Second round of Traffic Management Plan meetings were held August 18th &amp; 19th.</b>
1600060			SR 62 Over Tekopple Avenue, 4.09 miles W US-41	Bridge Replacement				On Going					
1602258			SR 62 Over Carpenter Creek, 4.43 miles W US-41	Bridge Replacement				On Going					
1702066			SR 62 Pedestrian Walk at SR-62 EB/WB	Bridge Replacement				On Going					
1900262			SR 62 At 6.62 mi W of US-41 (Schutte Rd)	Intersection Improvement				On Going					
1900263			SR 62 At 3.09 mi W of US-41 (St. Joseph Ave.)	Intersection Improvement				On Going					
1900264			SR 62 At 4.58 mi W of US-41 (Rosenberger Ave)	Intersection Improvement				On Going					
1900268			SR 66 At 1.79 mi E of US-41 (Vann Ave)	Intersection Improvement				On Going					
1900292			SR 66 At 1.20 mi W of I-69 (Burkhardt Rd)	Intersection Improvement				On Going					
1900308			SR 62 From Rosenberger Rd (4.59 mi W of S Jct US-41) to 2.72 mi W of S Jct US-41 (Wabash Ave)	Road Reconstruction (3R/4R Standards)				On Going					
1900317			SR 66 At 0.58 mi W of I-69 (Cross Pointe Blvd)	Intersection Improvement				On Going					
2000187			SR 62 2.72 mi W of US 41 (Wabash Ave)	Intersection Improvement				On Going					
2000217			SR 66 At 2.25 mi E of US 41 (Stockwell Rd)	Intersection Improvement				On Going					
2001917			SR 62 From Posey / Vand. Co. Line to Rosenberger Rd	Rubblize PCCP & HMA Overlay				On Going					
2100041			SR 62 At McDowell Road, 7.75 mi W of US41	Intersection Improvement				On Going					
2200893	B-44549	Bullock, Matthew	I 69 05.53 S I-64	Bridge Deck Overlay							01/18/24		Reviewing Fees from Design Consultant
2000485	B-42728	Risse, Dakota	SR 62 Over Caney Creek, 6.34 mi W of SR 261, EBL	Bridge Thin Deck Overlay							02/14/24		In design development
2000486			SR 62 Over Caney Creek, 6.34 mi W of SR 261, WBL	Bridge Thin Deck Overlay									
2000487			SR 62 Over Stollberg Ditch, 5.35 mi W of SR 261, EBL	Bridge Thin Deck Overlay									
2000488			SR 62 Over Stollberg Ditch, 5.35 mi W of SR 261, WBL	Bridge Thin Deck Overlay									
2000129	R-42199	Sprinkle, Emily	SR 66 From 2.76 miles West of US 41 Jct	Slide Correction							4/10/2024		In design development



Seyed Shokouhzadeh  
Executive Director

**TO:** Policy Committee Members  
Technical Committee Members

**FROM:** Seyed Shokouhzadeh, Executive Director

**RE:** CY 2022 Call for Projects: Indiana and Kentucky LPAs

**DATE:** September 1, 2022

On July 13, 2022, the Evansville MPO announced a Call for Projects for FY 2025 and beyond for Kentucky LPAs and FY 2028 and beyond for Indiana LPAs. Two applications were received and reviewed, and both were determined to be eligible for federal funding. The following provides a summary of these projects listed by LPA.

LPA	Project	Fed. Funding Requested
Warrick County	<b>Oak Grove Road IV (SR 261 to Anderson Road)*</b>	<b>\$8,160,000</b>
	Project includes adding left turn lanes at major intersections, including at Castle North Middle School. The roadway will be widened for bike lanes and a sidewalk to tie into the previous phases of Oak Grove Road. Drainage curb and gutter and storm sewers will be improved.	
Vanderburgh County	<b>Wimberg Road Bridge #2430 Replacement</b>	<b>\$3,021,600</b>
	Project includes replacing the existing concrete arch bridge with a new concrete beam structure. Roadside ditches will be piped or reconstructed as necessary.	

*\*This section of Oak Grove Road is classified as a local road; therefore, it is not currently eligible to receive federal funds. The Evansville MPO, on behalf of Warrick County, will submit to INDOT a request to reclassify this section based on the changing role the road plays in the regional network. Once approved, it will be eligible to move forward using the requested federal funding.*

Your approval designates these projects for MPO funding. The federal participation level and program years for these projects will be determined as part of the upcoming Transportation Improvement Program (TIP) development process.

This is an action item for the Policy and Technical meetings.

SS/ES



OAK GROVE RD from SR 261 to ANDERSON RD



**WIMBERG AVENUE BRIDGE #2430**

August 31, 2022

Mr. Jay Mitchell, Supervisor  
Technical Planning and Programming  
Indiana Department of Transportation  
100 N. Senate Avenue, Room N758-PL  
Indianapolis, IN 46204


Mr. Thomas Witt, Metropolitan Planning Team  
Division of Planning  
Kentucky Transportation Cabinet  
200 Mero Street, 5<sup>th</sup> Floor  
Frankfort, KY 40622

Dear Mr. Mitchell and Mr. Witt:

The Evansville Metropolitan Planning Organization has modified the FY 2022-2026 Transportation Improvement Program (TIP) as per the attached spreadsheet. The modifications will be presented as an informational item at the September 8, 2022 Evansville MPO Policy Committee meeting.

Thank you for your assistance and should you have any questions or require additional information, please call me at (812) 436-7833.

Sincerely,



Seyed Shokouhzadeh  
Executive Director

SS/PSD

cc: Karstin Carmany-George, IN – FHWA  
Cecilia Godfrey, FTA – Region 5  
Tony Maietta, US EPA Region V  
Shawn Seals, IDEM  
Jason Casteel, INDOT  
Brandi Mischler, INDOT  
Matthew Bullock, INDOT

Bernadette DuPont, KY – FHWA  
Todd Jeter, KY – FHWA  
Deneatra Henderson, KYTC  
Eric Perez, KYTC  
Ron Rigney, KYTC  
Mikael Pelfrey, KYTC

2022-2026 TIP Modifications: August 2022

Sponsor	Contract	Des#/ID#	Road	Description	County	Work Type	Funding Type	Split %	Action	Fiscal Year (7/22 to 6/23)	Phase/S ource	Current TIP			New TIP Entry		
												Entry	Total	Federal	State/Local	All amounts in thousands	
INDOT	B-44549	2200893	I-69	5.53 miles south of I-64	Vanderburgh	Bridge Deck Overlay	NHPP	90/10	Add Project	2023	PE	\$0	\$194	\$175	\$19		
										2024	CN	\$0	\$1,534	\$1,381	\$153		
INDOT	B-44551	2200910 2200911	I-69	1.55 miles north of SR 66 1.55 miles north of SR 66	Vanderburgh	Bridge Painting Bridge Painting	NHPP	90/10	Add Project	2023	PE	\$0	\$210	\$189	\$21		
										2025	CN	\$0	\$861	\$775	\$86		
Henderson	N/A	02-382	Wathen Lane	US 60 to the city limits	Henderson	Upgrade with widened lanes, curb, gutter, and sidewalks	INFRA	80/20	Add Funding	2023	UT	\$0	\$205	\$164	\$41		