
                                                                                                                                                 
                                                        
                                                                            
                                          

 
Seyed Shokouhzadeh 

          Executive Director 
 

The EMPO will provide reasonable accommodations to individuals with a disability or who require language assistance that wish to attend this meeting. Because this 
may require outside assistance, please make requests at least one week prior to the meeting day by calling the MPO office at 812-436-7833, by email at 

jscott@evansvillempo.com, or by writing to: Evansville MPO, Civic Center Complex Room 316, 1 N.W. Martin Luther King, Jr. Blvd, Evansville, Indiana 47708. 
 
 

Evansville Metropolitan Planning Organization 
 

Civic Center Complex, Room 316  ●  1 N.W. Martin Luther King, Jr. Blvd.  ●  Evansville IN, 47708-1833 
P: 812.436.7833  ●  F: 812.436-7834 

www.evansvillempo.com 

TO:  Technical Committee Members 

FROM:  Seyed Shokouhzadeh, Executive Director 

DATE:  December 30, 2025 

The Technical Committee meeting is scheduled for Thursday, January 8, 2026 at 10:00 a.m. in Room 318 of 
the Civic Center Complex 1 NW Martin Luther King Jr. Blvd.  Evansville, IN 47708.  
 

AGENDA 

 
1. Roll Call 

 
2. Approval of Minutes 

 
3. Old Business 

a. Project Update 
 

4. New Business 
a. 2026-2030 Transportation Improvement Program (TIP) Modifications (Informational) 
b. 2026-2030 Transportation Improvement Program (TIP) Amendments (Approval Requested) 
c. 2026 Title VI Goals and Accomplishments Report (Informational) 

 
5. Other Business 

 
6. Public Comments  

 
7. Upcoming Dates 

CY 2026 EMPO Technical Meetings January 8, March 12, May 14, July 9, September 10, November 12, 2026 
 

8. Adjournment 
 
 
 
 
SS/KA 



                                                         
 
 
 

                                                                                                                                    
 

           Seyed Shokouhzadeh 
            Executive Director 

 
 

Evansville Metropolitan Planning Organization 
 

Civic Center Complex, Room 316  ●  1 N.W. Martin Luther King, Jr. Blvd.  ●  Evansville IN, 47708-1833 

P: 812.436.7833  ●  F: 812.436-7834 

www.evansvillempo.com 

EVANSVILLE METROPOLITAN PLANNING ORGANIZATION 

TECHNICAL COMMITTEE MINUTES 
 

Regular meeting held at 10:00 a.m. in Room 318 

Civic Center Complex – Administration Building 

Evansville, Indiana 
 

November 13, 2025 
 

The following are minutes and not intended to be a verbatim transcript. An audio version of the proceedings can be heard or viewed on our website 

at www.evansvillempo.com. 
 

1. ROLL CALL 
 

Members Present: 

Technical Members Organization In Person 
Webex/ 

Phone 

Luke Hill INDOT X  

Thomas Witt KYTC X  

Brent Wendholt BF&S X  

Mike Labitzke City of Evansville, Engineer X  

Megan Seiler Evansville Disability Community X  

Chris Gentry INDOT X  

David Reamer INDOT X  

Chai Mamidala SJCA X  

David Broderhausen INDOT  X 

Karen Brooks Easterseals Rehabilitation Center  X 

Nate Hahn Evansville Regional Airport  X 

Nick Hall KYTC  X 

Shawn Hayden Eastland Mall  X 

Matt Hughes KYTC  X 

Camille Robinson FHWA  X 

Steve Roelle Success Warrick County  X 

Jonathan Siebeking METS  X 

Jessica Waddle KYTC  X 

Rick Wilson METS  X 

Crystal Windhaus HART  X 
 

Evansville MPO Staff Present: 

EMPO Staff In Person 
Webex/ 

Phone 

Seyed Shokouhzadeh X  

Pam Drach X  

Kari Akin X  

Matt Schriefer X  

Erin Schriefer X  

Amir Varshochi X  

Jennifer Scott X  

Lorenzo Marsh X  

Cory Marshall X  

 

Nate Hahn directed the meeting. 

http://www.evansvillempo.com/
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2. APPROVAL OF MINUTES 

 

Mike Labitzke made a motion for approval and Rick Wilson seconded the motion; motion carried.  

 
3. OLD BUSINESS 

 

a. Project Update – presented by Pam Drach 

Project Description Most Current Status Information 

City of Evansville 

Walnut Street 

Ph 3: MLK Jr 

Blvd to US 41 

Road Diet with bike and 

pedestrian accommodations, 

green infrastructure, and a 
multiuse path 

Construction is complete and the corridor is open to traffic. 

Vanderburgh County 

Oak Hill Rd: 

Lynch Rd to St 

George Rd 

Road widening with bike and 
pedestrian accommodations 

Right of way acquisition complete. Project is ready for letting.  

Wimberg Rd: 
Bridge over 

Locust Creek 

Bridge replacement Comments on the environmental document have been addressed and the document resubmitted to INDOT.  

Warrick County 

Telephone Rd: 

Bell Rd to 
Fuquay Rd 

Road widening with bike and 

pedestrian accommodations 
Mainline work is ongoing from Bell Rd to Coal Mine Rd. 

Epworth Rd 

Phase 1: 
Tecumseh Dr to 

south of SR 66 

Road widening with bike and 
pedestrian accommodations 

Environmental document approved. Right of way services is underway. 

Oak Grove Rd 

Phase IV: SR 

261 to Anderson 

Rd 

Road widening with bike and 

pedestrian accommodations 

Public information meeting held August 7, 2025. Design revisions are being considered based on feedback 

from the meeting. Utility coordination is ongoing.  

City/County of Henderson 

Green River 

Rd: Bend Gate 

Rd to Osage Dr 

Sidewalk extension with ADA 
improvements and markings 

Project is complete. 

Wathen Ln: US 

60 to City Limits 

Corridor upgrade with widened 

travel lanes, curb, gutter and 
sidewalk 

Project is complete. 

KYTC 

Watson Ln: 

Sunset Ln to 

Green River Rd 

Intersection project to improve 
safety 

Right of way acquisition process is underway with offers being made. 

 

INDOT Updates – presented by Luke Hill 

Contract  Project Description Most Current Status Information 

INDOT 

R-44898 

SR 66 At 1.79 mi E of US-41 (Vann 

Ave) 
Intersection Improvement 

Lane restrictions in place at Burkhardt and Cross Pointe are 

still in place; construction continues. 

SR 66 At 1.20 mi W of I-69 (Burkhardt 

Rd) 
Intersection Improvement 

SR 66 At 0.58 mi W of I-69 (Cross 

Pointe Blvd) 
Intersection Improvement 

SR 66 At 2.25 mi E of US 41 (Stockwell 

Rd) 
Intersection Improvement 
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R-42287 

SR 62 Pedestrian Walk at SR-62 EB/WB Bridge Replacement 

Work on pedestrian bridge between Lemke and St Joe has 

started; construction is ongoing.  

SR 62 At 6.62 mi W of US-41 (Schutte 

Rd) 
Intersection Improvement 

SR 62 At 4.58 mi W of US-41 

(Rosenberger Ave) 
Intersection Improvement 

SR 62 From Rosenberger Rd (4.59 mi W 

of S Jct US-41) to 3.92 mi W of S Jct 
US-41 (Ingle Ave) 

Road Reconstruction (3R/4R 

Standards) 

SR 62 From 8.56 mi W US 41 to 4.59 mi 

W of US 41 (East of Posey/Vanderburgh 
Count Line to Rosenberger Rd 

Rubblize PCCP & HMA Overlay 

SR 62 At McDowell Road, 7.75 mi W of 

US41 
Intersection Improvement 

B-44147 
SR 62 over HARPER DITCH, 01.78 E 
US 41 

Substructure Repair And Rehabilitation 
Construction was paused due to lack of permits, but now in 
process and will be completed in the next couple of weeks. 

R-45152 

SR 62 from 3.92 mi W of S Jct US 41 

(Ingle Ave) to 2.72 mi W of Jct US 41 
(Wabash Ave) 

Pavement Replacement  

Final Tracings have been sent to Central Office, waiting on 

letting. Utility relocations on-going. 
SR 62 At 3.09 mi W of US-41 (St. 

Joseph Ave.) 
Intersection Improvement 

SR 62 2.72 mi W of US 41 (Wabash 
Ave) 

Intersection Improvement 

R-44506 
I 64 From 0.82 miles E of SR 65 to 0.96 

miles E of SR 65 
Slide Correction 

Field check was held in October where slide limits and riprap 

was finalized. Currently working on stage 3 documents. 

R-44013 

SR 62 (Morgan Ave.) At Boeke Road, 
1.01 mi E of US 41 

Intersect. Improv. W/ Added Turn 
Lanes 

Met with property owners to discuss concerns for businesses 

will hold a meeting with the engineers in the traffic 
department to discuss limits and design exceptions. 

SR 62 At Stockwell Road, 2.01 mi E of 

US 41 

Intersect. Improv. W/ Added Turn 

Lanes 

SR 62 SR 62 Bridge over HARPER 
DITCH, 01.78 mi E US 41 

Bridge Deck Overlay 

R-45274 

From 3.30 mi N SR-57 (0.20 mi N 
Boonville/New Harmony Road) to 0.85 

mi S. SR 168 (0.20 mi N. Coal Mi 

Rubblize PCCP & HMA Overlay 

Began Stage 2 development. VE meeting scheduled for Nov 

18, following is being incorporated • Profile 
Revisions: The US 41 profile will need to be revised to 

eliminate the 7" raise previously required for rubblized 

pavement. Lane Shifts: The northbound/southbound lane 
shifts will be removed/revised. Side-Road Tie-Ins: Side-road 

approach profiles and edge of pavement tie-ins will be revised 

to sync up with the US 41 revisions. 

From 3.30 mi N SR-57 (0.20 mi N 
Boonville/New Harmony Road) to 0.85 

mi S. SR 168 (0.20 mi N. Coal Mi 

Small Structures & Drains Construction 
Stage 1 design plans are in development. Continued work on 
the following documents; Environmental, Right of Way, and 

Utilities. 

US 41 NB over Pond Flat Ditch 02.01 
miles S of I-64 

Bridge Replacement 
Coordinated with Geotechnical Sub-consultant to submit 
Draft recommendations by the end of November. Started on 

Stage 2 Submission. Designed and submitted median drainage 

and culverts for side ditches. upcoming work Submit Stage 2 
plans and documents. Coordinate supplement for median and 

side ditch culvert hydraulic design. 

US 41 SB over Pond Flat Ditch 02.01 
miles S of I-64 

Bridge Replacement 

R-45295 
SR 66 From 1.81 mi E of US 41 to 1.91 

E of US 41 (EB) 
Bike/Pedestrian Facilities 

Preliminary Field Check was held, addressing comments. 

Continuing work on environmental and right of way. 

R-44499 

(Des# 

2200037) 

US 41 1.57 miles S of SR 57 At St. 
George Road 

Intersection Improvement 
Railroad coordination has started with the district and CSX 
and continued work on stage 2 design. 

R-44500 

SR 66 2.23 miles W of SR 65 at 
University Parkway Intersection  

Intersection Improvement 
Scheduled an internal meeting talking about the Preliminary 
Plans. 

SR 57 3.36 mi S of I-69 (N. Green River 

Rd. Intersection) 
Intersection Improvement 

Stage 1 plans have been turned in. Field Check will be held in 

December. 

SR 57 3.36 mi S of I-69 (N. Green River 
Rd. Intersection) 

ADA Sidewalk Ramp Construction  

R-39923 
US 41 At Lynch Road, 1.0 mi N of SR-
66 

Intersection Improvement. Added left 

turn lane on SB US 41. No 
improvements on Lynch other than 

resurface.  

Continued work on the scope and drainage of the project and 

discussion taking place about the current estimate of the 

project. Work on Stage 2 submitted. 

R-45795 
US 41 1.09 mi N of I 69 interchange 
(Covert Ave) 

Intersection Improvement Survey is about to commence. 

R-44499 

(Des# 

2200044) 

US 41 1.57 miles S of SR 57 At St. 
George Road 

Intersection Improvement 
Currently reviewing different designs for this intersection due 
to increase costs and lower budgets. 

R-46317 
Walnut St. and Lincoln Ave and 
Bellemeade Avenue in Evansville 

Intersection Improvement 

Project just getting started. Scoping meeting was held in 

September to discuss limits of the project and to look at the 

different alternatives 
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Nate Hahn asked for a follow up on a comment that was in the September meeting from Shawn Hayden, when Shawn asked about lane 

restrictions on the Lloyd Expressway at Cross Pointe and Burkhardt during the holiday season. Luke Hill responded that we should 

expect the lane restrictions to stay in place throughout the holidays. Luke explained that unfortunately it will make it more crowded, 

but it would cost more to move things around for maintenance of traffic and then have to move it back after the holidays.     

 

Shawn Hayden asked if he could get more information about the intersection at Stockwell and Morgan. Luke Hill responded that it 

was possible.  

 

Seyed Shokouhzadeh asked INDOT if it would be possible to have state police, at least during rush hour, to make sure lanes aren’t 

blocked around the intersections on the Lloyd Expressway. Chris Gentry responded that they can talk to people from their office about 

how this can happen.  

 

This item was informational and did not require committee action.  

 
4. NEW BUSINESS 

 

a. 2023-2030 TIP Modifications – presented by Pam Drach 

 

There were no modifications to review. 

 

b. 2026-2030 TIP Amendments – presented by Pam Drach 

 

The Evansville MPO amended the FY 2026-2030 Transportation Improvement Program with the following: 

 

 
 

Nate Hahn asked if these projects were known to us and we are just moving them up from a future year. Pam Drach responded that 

these projects have been discussed before, and they are either being added to the TIP or revisions are being made based on those 

discussions.  

 

David Broderhausen made a motion for approval and Shawn Hayden seconded the motion; motion carried.  

 

c. 2026 Safety Target Setting Recommendations – presented by Pam Drach 

 

The FAST Act and subsequent federal rulemaking established five performance measures related to safety. The measures are: 

• Number of fatalities 

• Rate of fatalities per 100 million vehicle miles traveled 

• Number of serious injuries 

• Rate of serious injuries per 100 million vehicle miles traveled 

• Number of non-motorized fatalities and serious injuries 
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Federal regulations require state DOTs to establish and report annual targets to each of these five performance measures by August 

31st of each year. MPOs are required to either adopt and support their DOT’s statewide targets or set their own targets specific to their 

areas within 180 days of that date. At this time, the Evansville MPO is recommending the adoption and support of the statewide 

targets for both INDOT and KYTC. 

 

  Indiana Kentucky 

  
2026 

Targets 

2026 

Targets 

S
a

fe
ty

 

Number of fatalities 794.7 726.0 

Rate of fatalities per 100 million vehicle miles traveled 0.992 1.500 

Number of serious injuries 2965.5 2353.0 

Rate of serious injuries per 100 million vehicle miles traveled 3.702 5.610 

Number of non-motorized fatalities and serious injuries 462.96 321.0 

 

 

Shawn Hayden asked if there is anything that shows the differences from year to year. Pam Drach explained that the requirement is 

that the targets show a downward trend. Nate Hahn asked if the targets are ever compared to the actual numbers. Pam explained that 

there is a review, and the most recent review is a 5-year rolling average showing numbers from 2019 through 2023 actuals. They 

compare to see if it met the target or met a baseline. For the 2019-2023 targets, Indiana did not meet for the number of fatalities, 

number of serious injuries, rate of serious injuries, or number of non-motorized fatalities and serious injuries, but did meet the target 

for rate of fatalities. KYTC did not meet any of their targets. One challenge with meeting targets is the vehicle miles of travel continue 

to go up, so there are more people on the road and driving, while the goal is to address safety and reduce the number of fatalities and 

serious injuries as best as possible. 

 

David Broderhausen made a motion for approval and Steve Roelle seconded the motion; motion carried.  

 
d. Section 5310 Call for Projects for FY 2026 – presented by Jennifer Scott 

 

The Evansville MPO announced the Section 5310 Call for Projects for FY 2026 on Monday, November 3, 2025. The applications are 

due Tuesday, December 2, 2025. 

 

The call for projects was sent by email to the Non-profit Transit Advisory Committee on November 3, 2025. The call and application 

have been added to the Section 5310 page of the MPO website. This call is only for projects eligible for Section 5310 funding 

(acquisition of buses and vans; wheelchair lifts, ramps, and securement devices; transit-related information, technology systems 

including scheduling/routing/one-call systems; and mobility management programs to aid in the transportation of seniors and/or 

individuals with disabilities). Eligible applicants include non-profit organizations that provide transportation for seniors and/or 

individuals with disabilities. 

 

If there are any questions about the call for projects or application, please contact Jennifer Scott at jscott@evansvillempo.com or 812-

436-7833. 

 

This item was informational and did not require committee action.  

 

e. 2025-2029 Transit Asset Management Plan – presented by Jennifer Scott 

 

The Federal Transit Administration’s (FTA) Transit Asset Management (TAM) rule became effective on October 1, 2016, requiring  

transit agencies to have a written plan, with the first complete plans due by October 1, 2018. 

The Evansville Metropolitan Planning Organization (EMPO), with the assistance of the Metropolitan Evansville Transit System 

(METS) and Henderson Area Rapid Transit (HART) developed and certified the first Transit Asset Management Plan in September 

2018. Additionally, a revised TAM Group Plan for METS and HART was adopted for the period of 2022-2026. 

 

In late 2024, HART became eligible to file grant applications under the KYTC Section 5311 program and joined the State of 

Kentucky Group TAM Plan. Due to the transition, the Evansville MPO assisted METS with the development of a new TAM Plan for 

the period of 2025-2029. The 2025-2029 METS Transit Asset Management Plan was certified on October 29, 2025. 

 
This item was informational and did not require committee action.  
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5. OTHER BUSINESS 

 

a. How a Project Becomes a Project – presented by Chris Gentry and David Reamer, INDOT 

 

Chris Gentry and David Reamer, both with the INDOT Vincennes District, gave a presentation on the process of how a project 

becomes a project. The full presentation can be heard on the EMPO website: 

http://www.evansvillempo.com/Meetings/2025/Technical/Audio/Nov2025_Tech.mp3  

 

This item was informational and did not require committee action.  

 

6. PUBLIC COMMENTS 

 

None. 

 

7. UPCOMING DATES 

 

• CY 2026 EMPO Technical Meetings: 

o January 8 

o March 12 

o May 14 

o July 9 

o September 10 

o November 12 

 

 

Meeting adjourned.  

http://www.evansvillempo.com/Meetings/2025/Technical/Audio/Nov2025_Tech.mp3


Updates on Funded LPA Projects:  Indiana Jan-26

Right-of-Way Design

Project 
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Most Current Status Information

C
it

y
 o

f 

E
v
a
n

s
v
il
le

Third Street:  from Court St to 

Parrett St

Road reconstruction with multi-

modal improvements.
Complete Ongoing

Preliminary Engineering (PE) contract awarded to VS Engineering.  NTP has been issued to 

VS and survey is underway.

Oak Hill Rd from Lynch Rd to 

St George Rd

Road widening with bike and 

pedestrian accommodations
4/1/21 12/9/21 Complete 5/1/24 Complete Complete 1/14/26

Work on early design is underway. Consultant is working on Stage 2 plans and utility 

coordination.   The IDEM Section 401 General Water Quality Certificate was approved on 

3/7/24.  The Corps of Engineers permit application was submitted on 3/1/24.  Hearing 

certification received from INDOT.  Environmental document resubmitted to INDOT after 

addressing comments. Utility coordination is nearing completion.   Right-of-way acquisition 

complete.  Project ready for letting.  Project is currently out for bid; bid opening is January 

14; the interlocal agreement with EWSU is being drafted  

Wimberg Rd Bridge over 

Locust Creek
Bridge replacement 6/1/23 8/2/24 Ongoing Ongoing Ongoing

PE contract awarded to Beam Longest and Neff.   Notice to Proceed given 6/1/23.     The 

hydraulic analysis was completed and the alignment was set to allow phased construction at 

the site. The structure, size and type study is underway to determine the most cost effective 

structure. Center Point Gas to proceed with acquiring a utility easement.  Comments on the 

environmental document have been addressed and the document resubmitted to INDOT.   

Adjustments to the r/w limits are being evaluated to avoid conflicts with a gas monitoring valve 

on the landfill parcel.  Adjustments are also being evaluated to reduce the r/w acquisition on the 

other parcel being acquired for this project.  Right of way offers are still pending on all three 

parcels; they have all been submitted to the attorneys to determine if settlements can be 

reached or if they will have to be condemned; utility coordination is continuing.

Telephone Rd:  Bell Rd to 

Fuquay Rd

Road widening with bike and 

pedestrian accommodations
12/19/19 4/15/21 2/1/22 4/21/22 Complete Complete 7/10/24 Ongoing

Project was let for bid on July 10 with an apparent low bid of  $8.82M received from 

Blankenberger Brothers Inc.  Right-of-way clearing underway.  Utility relocation ongoing.    Tree 

clearing, stump work, complete.  Water main relocation complete.  Mainline work ongoing from 

Bell Rd to Coal Mine Rd.  

Epworth Rd Phase 1:  from 

Tecumseh Dr to south of SR 66

Road widening with bike and 

pedestrian accommodations
7/26/22 9/18/24 5/2/25 8/7/25 Ongoing

PE contract awarded to Lochmueller Group.  A kick-off meeting was held on October 11, 2022.  

Draft Traffic Study, Hydraulic Study, and Archeology Study completed. Preliminary Field Check 

held Sept 18, 2024. Public information meeting held 1/22/2025.   Environmental document 

Public Involvement Certification received and Final CE submitted for approval on 05/29/25.  

R/W Engineering is ongoing and anticipated to be completed in July 2025.  Environmental 

document approved. Utility coordination is ongoing. Offers have been extended on 17 of the 

25 parcels with 3 offers accepted.   

Epworth Rd Phase 2:  from 

SR 662 to Tecumseh Dr

Road widening with bike and 

pedestrian accommodations
4/7/25 Ongoing Ongoing

Request for Proposals for preliminary engineering posted with responses due Nov 12, 2024.  

PE contract awarded to Lochmueller Group.  Notice to proceed issued 4/7/25.  Initial Section 

106 coordination with Archeologist and Historian is underway. The Draft Early Coordination 

Letter and Cemetery Development Plan was submitted and reviewed by INDOT Cultural 

Resources Office.  The Consultant addressed the comments received and resubmitted 

the document on 12/3/25.

Oak Grove Rd Phase IV:  

From SR 261 to Anderson Rd

Road widening with bike and 

pedestrian accommodations
1/10/24 1/28/25 Ongoing Ongoing

PE contract awarded to Lochmueller Group.  Notice to Proceed with design issued to the 

Consultant 1/10/24.  Topography survey nearing completion.  Subsurface utility engineering to 

begin in May.  PE and environmental tasks started.  Utility engineering is ongoing.  Preliminary 

Field Check held 1/28/25. Geotech field investigation started 2/3/25.  MPPA submitted to 

INDOT for review and concurrence.  Public Information Meeting held August 7th.  Design 

revisions are being considered based on feedback received at the meeting. Utility coordination 

ongoing.  

Dates
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ConstructionPreliminary Engineering/ Design

Non-italicized dates reflect the completion date for the activity,

Italicized dates reflect anticipated completion dates for the activity, where appropriate.
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Right-of-Way Design

Project 

Sponsor
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Comments

Watson Lane from Sunset Ln to 

Green River Rd 
Improve safety and reduce congestion. 1/29/19 6/6/19 9/16/19 10/30/20 Ongoing

The Phase 1 plans are complete and an alternative has been 

selected.  Federal authorization has been received for the second 

phase of design. Joint inspection meeting held October 28th.   

Project split into 2 sections/phases with the intersection 

improvement phase a priority. Updated RW plans were submitted 

the end of April. Utility agreements are in place and the utility plans 

have been requested and are due for submittal in October.  RW 

acquisition process underway with offers being made.  

KY 2183 and KY 1539 Intersection project to improve safety. n/a On Hold

Design plan revisions, to minimize utility impacts and costs, are 

being discussed.  The City and County are reviewing the project 

purpose, need, benefits and costs to identify a preferred alternative.  

The County is reviewing low volume roundabout design options for 

potential impacts to the utilities at the intersection, particularly 

impacts to the gas line.  Additional options were discussed during a 

KYTC/LPA/MPO meeting in August.  Further discussions are 

needed to determine the viability of the options.   

Dates

Construction

Non-italicized dates reflect the completion date for the activity,

Preliminary Engineering/ Design

Italicized dates reflect anticipated completion dates for the activity, where appropriate.
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Right-of-Way Design
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Most Current Status Information

1900268 SR 66 At 1.79 mi E of US-41 (Vann Ave) Intersection Improvement On Going On Going

1900292
SR 66 At 1.20 mi W of I-69 (Burkhardt 

Rd)
Intersection Improvement On Going On Going

1900317
SR 66 At 0.58 mi W of I-69 (Cross 

Pointe Blvd)
Intersection Improvement On Going On Going

2000217
SR 66 At 2.25 mi E of US 41 (Stockwell 

Rd)
Intersection Improvement On Going On Going

1702066
SR 62 Pedestrian Walk at SR-62 

EB/WB
Bridge Replacement On Going

1900262
SR 62 At 6.62 mi W of US-41 (Schutte 

Rd)
Intersection Improvement On Going

1900264
SR 62 At 4.58 mi W of US-41 

(Rosenberger Ave)
Intersection Improvement On Going

1900308

SR 62 From Rosenberger Rd (4.59 mi 

W of S Jct US-41) to 3.92 mi W of S Jct 

US-41 (Ingle Ave)

Road Reconstruction (3R/4R 

Standards)
On Going

2001917

SR 62 From 8.56 mi W US 41 to 4.59 mi 

W of US 41 (East of Posey/Vanderburgh 

Count Line to Rosenberger Rd

Rubblize PCCP & HMA Overlay On Going

2100041
SR 62 At McDowell Road, 7.75 mi W of 

US41
Intersection Improvement On Going

2001912 R-43248
Sturgeon, 

Clancy

I 64 From 0.5 mi E of US 41 to 0.41 mi E 

of I-69

HMA Overlay, Preventive 

Maintenance
Complete Complete N/A Complete N/A Complete 1/15/25 On-Going

Still actively in construction. Most paving is completed. Will 

have to wait until warmer weather to finish gore area 

traffic markings, raised pavement markings and weigh 

station work. Other than that it is open to traffic

2002368
I 69 NB RAMP TO SR 57 over I-69 

NB/SB, 02.41 S I-64
Bridge Painting Complete

2200910 I 69 01.55 N SR 66 Bridge Painting Complete

2200911 I 69 01.55 N SR 66 Bridge Painting Complete

2201132 R-44695 Hill, Luke

SR 68 From 1.2 mi E. US 41 to 4.0 mi  

W. of SR 61 intersection on SR 68 (RPs 

23.2, 31.59 and 31.79)

Small Structures & Drains 

Construction
Complete Complete N/A Complete On Going Complete 3/12/25

Construction is on-going, Replacing pipes on SR 68, short 

road closures are in place.

1701058
SR 62, various locations between SR 61 

and the West Jct SR-161
Small structure replacements

1700170 SR 161 10.46 miles N Jct SR-66 Small Structure Replacement

1702071 SR 62 04.79 mile E SR-61 Small Structure Replacement

1702072 SR 62 3.88 mile E, W Jct SR-161 Small Structure Replacement

2001938 SR 261 over UNT, 3+70 N JCT SR 66
Small Structure Replacement with 

Bridge
Complete  Complete  N/A On Going  On Going  Complete

1900115
SR 161 Over Coles Creek, 0.69 mi N SR-

62
Replace Superstructure Complete Complete Complete On Going  N/a Complete 

1902739 B-44147 Hill, Luke
SR 62 over HARPER DITCH, 01.78 E 

US 41

Substructure Repair And 

Rehabilitation
Complete Complete N/A On-Going Complete On-Going 5/7/25 On Going

Construction was paused due to lack of permits, but now in 

process and will be completed in the next couple of weeks.

2100633
SR 61 over CARTER-TRAYLOR DITCH, 

00.08 E SR 261
Bridge Thin Deck Overlay Complete 

2100634
SR 61 over CYPRESS CREEK, 00.19 E 

SR 261
Bridge Thin Deck Overlay Complete 

2401734 B-46016
Thomas, 

Michael
I 69 NB and SB .41 miles S of SR 62 Bridge Maintenance and Repair Complete Complete Complete Complete N/A Complete 9/10/25

Project awarded to Ragle. Pre-Construction meeting will be 

scheduled soon.

2100812 R-43982
Sturgeon, 

Clancy
SR 66 over UNT, 1.45mi E JCT SR 65 Small Structure Pipe Lining Complete Complete N/A Complete Complete Complete 11/13/25  

Received Final Tracings Files from Designer, waiting to be 

reviewed. All files are with Central Office. With Contracts- 

waiting for Letting on 11/13/25. Has been awarded to E&B 

Paving, but Pre-Construction meeting will not be until late 

winter/early Spring. Work likely will not start until HMA 

plants fire back up next Spring.

Complete

Contract was awarded to JBI for $35,498,919.88. Pre-

Construction meeting held 2/22/24. Stockwell was completed 

and open to the public in June 2025.  Contractor is working 

on Pre-phase work in the center of the Lloyd at Burkhardt. 

Southside, Eastbound lane of the Lloyd will be closed soon 

for approx. 4 months. During this closer Right turns onto and 

off of the Lloyd from Burkhardt & Cross Pointe will be 

periodically restricted. Lane restrictions in place at Burkhardt, 

Two week notice for right turn closure and lane restrictions at 

Crosspointe went out 9/4. Added epoxy pavement marking to 

Stockwell to improve visibility, will also add Temp Raised 

pavement markings. 

Pre-Final Scheduled for Jan 7 2026

 Bid awarded to E & B Paving LLC. Awaiting Pre-Construction 

meeting invitation. Still waiting on Pre-Construction 

meeting invitation.

9/10/25

Complete

On-Going

Letting moved to 2/12/2025 due to  Environmental delay on 

the contract. Pre-construction meeting held on 4/29/2025 to 

talk about on-going utility issues and construction schedule. 

Construction and utility re-locations are on-going. 

Construction is on going on Des. 1900115 outside of 

Tennyson. This bridge is now closed.

3/12/25

Project was awarded to Ragle and E&B Joint Venture for 

$142,459,537.95, Asphalt was the winning pavement type. 

Pre-Construction Meeting was scheduled for 5/2/24.  Demo of 

Railroad bridge is ongoing. Contractor is installing T-Wall at 

Carpenter Creek Bridge. Roadway foundation earthwork is 

ongoing. Open Graded Asphalt, the base layer is being 

placed on mainline pavement. Middle Mount Vernon Rd north 

of the Lloyd will close 7/7 for 14 days. Boehne Camp Rd 

north of the Lloyd will close 7/14 for 30 days. Beams have 

been set at Tekoppel & Carpenter Creek Bridges. Work on 

walls at CSX bridge is ongoing, plan to place beams 10/2. 

Will move traffic West of Red Bank to the north side 

(Westbound lanes) on or after 9/8. Work on Pedestrian 

bridge between Lemke and St Joe will begin second week in 

October, some pre-phase work will start week of 9/8. 

1/18/24

On Going

On going

3/27/24Complete

Complete N/A  

8/1/2022

7/31/2018

Complete 

Complete Complete 

Brazinsky, 

Gregory 

Complete 

All approvals 

done by 

9/2/2020

On Going Complete 

Complete

N/A

Complete

R-42287

Updates on Funded INDOT Projects in MPO area

Preliminary Engineering/ Design Construction

B-43972 Complete

Complete 3/9/2022R-44898
Bullock, 

Matthew

R-40551

B-43231

Risse, 

Dakota

Lyle, Rachel

Bullock, 

Matthew

8/15/2019
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Most Current Status Information

Preliminary Engineering/ Design Construction

2100260 R-43982
Sturgeon, 

Clancy

SR 57 From 1.32 N. US 41( End of 

Concrete) to S. Jct. of I 69 (end of 

Asphalt)

HMA Overlay, Preventive 

Maintenance
Complete Complete N/A Complete Complete Complete 11/13/25  

Received Final Tracings Files from Designer, waiting to be 

reviewed. All files are with Central Office. With Contracts- 

waiting for Letting on 11/13/25. Has been awarded to E&B 

Paving, but Pre-Construction meeting will not be until late 

winter/early Spring. Work likely will not start until HMA 

plants fire back up next Spring.

2002063 B-43235 Lyle, Rachel
SR 68 over MILL CREEK, 00.26 E SR 

61
Bridge Replacement Complete Complete Complete Complete Complete Complete 11/13/25  

Letting will be next month. Wait on pre-construction meeting 

to be scheduled, if awarded. Bid awarded to Ragle 

construction. Awaiting Pre-Construction meeting.

2100668 I 64 EBL over CR 100 W, 01.92 E SR 61 Bridge Deck Overlay Complete 

2100669
I 64 WBL over CR 100 W, 01.92 E SR 

61
Bridge Deck Overlay Complete 

2100717
I 64 EBL over TRIB. OF COLES 

CREEK, 06.74 E SR 61
Bridge Deck Overlay Complete 

2100718
I 64 WBL over TRIB. OF COLES 

CREEK, 06.74 E SR 61
Bridge Deck Overlay Complete 

2301254

SR 62 from 3.92 mi W of S Jct US 41 

(Ingle Ave) to 2.72 mi W of Jct US 41 

(Wabash Ave)

Pavement Replacement 

1900263
SR 62 At 3.09 mi W of US-41 (St. 

Joseph Ave.)
Intersection Improvement

2000187
SR 62 2.72 mi W of US 41 (Wabash 

Ave)
Intersection Improvement

2200518 R-44505
Robbins, 

Stephen

I 64 From 3.32 miles E of SR 65 

interchange to 1.69 miles W of SR 37 

interchange

Small Structures & Drains 

Construction
Complete Complete Complete On-Going N/A   11/5/26  

Working on stage 2 plans for 36 small structure and drain 

replacements along I-64. Working on scheduling a PFC. 

Archaeological investigation is completed and working 

Hydraulics Report. Should have environmental approval in 

the next 5 months or so. Utility notices are being delivered. 

Preliminary survey found recently worked on culvert and has 

been added to the scope.   Currently working on Stage 3 

documents.  

2200972 R-44506 Hill, Luke
I 64 From 0.82 miles E of SR 65 to 0.96 

miles E of SR 65
Slide Correction Complete Complete On-Going       12/9/26  

Riprap alternative is selected for the slide correction. 

Currently working on stage 2 plan design and should be 

submitted in the next month or so.th environmental document 

will be a CE-1, permit determination complete for 2400720, 

working on waters report. Field check was held in October 

where slide limits and riprap was finalized. Currently working 

on stage 3 documents. 

2100044
SR 62 (Morgan Ave.) At Boeke Road, 

1.01 mi E of US 41

Intersect. Improv. W/ Added Turn 

Lanes
On-Going

2100051
SR 62 At Stockwell Road, 2.01 mi E of 

US 41

Intersect. Improv. W/ Added Turn 

Lanes
On-Going

2300807
SR 62 SR 62 Bridge over HARPER 

DITCH, 01.78 mi E US 41
Bridge Deck Overlay Complete Complete Complete On-Going On-Going

2301147

From 3.30 mi N SR-57 (0.20 mi N 

Boonville/New Harmony Road) to 0.85 

mi S. SR 168 (0.20 mi N. Coal Mi

Rubblize PCCP & HMA Overlay Complete On-Going On-Going On Going 8/11/27

Begun Stage 2 development. VE meeting scheduled for Nov 

18, following is being incorporated •	Profile Revisions: The US 

41 profile will need to be revised to eliminate the 7" raise 

previously required for rubblized pavement. Lane Shifts: The 

northbound/southbound lane shifts will be removed/revised. 

Side-Road Tie-Ins: Side-road approach profiles and edge of 

pavement tie-ins will be revised to sync up with the US 41 

revisions.

2500077

From 3.30 mi N SR-57 (0.20 mi N 

Boonville/New Harmony Road) to 0.85 

mi S. SR 168 (0.20 mi N. Coal Mi

Small Structures & Drains 

Construction
Complete On-Going On-Going On-Going 8/11/27

Stage 1 design plans are in development. Continued work on 

the following documents; Environmental, Right of Way, and 

Utilities.

2200649
US 41 NB over Pond Flat Ditch 02.01 

miles S of I-64
Bridge Replacement On-going

2200650
US 41 SB over Pond Flat Ditch 02.01 

miles S of I-64
Bridge Replacement On-Going

Coordinated with Geotechnical Sub-consultant to submit Draft 

recommendations by the end of November. Started on Stage 

2 Submission. Designed and submitted median

drainage and culverts for side ditches. upcoming work Submit 

Stage 2 plans and documents. Coordinate supplement for 

median and side ditch culvert hydraulic design.

2/10/27

Continued work on stage 3 plan designs and right of way 

parcels are in the process of buying. Discussion of utility 

coordination and relocations are taking place with 

Centerpoint. A traffic management plan is being developed 

for the projects. Met with property owners to discuss concerns 

for businesses will hold a meeting with the engineers in the 

traffic department to discuss limits and design exceptions.  

Change management request submitted due to lack of funds. 

Waters of the US report completed.  Stage 3 Review 

Completed on 2/19/25. Final field check held in June. 

Awarded to E & B paving. Waiting for Pre-con meeting to 

be scheduled.

 

12/10/25

New Contract, separated Des from the larger Lloyd project R-

42287 to allow for Utility Relocations.  Public Hearing held 

9/26/23. Working to determine lighting locations with City of 

Evansville. Working on Stage 3 plans, revising utility 

agreements, and finalizing utility conflicts. Stage 3 has been 

submitted. Getting pot holes to locate AT&T. Final Field 

Check was held, working through a couple utility conflicts and 

gather the last few utility workplans. Final Tracings files have 

been uploaded and are under review. Utility relocations are 

ongoing. Final Tracings have been sent to Central Office, 

waiting on letting. Utility relocations on-going. 

 

8/11/27

2/11/26Complete 

Complete 

On-Going

Complete 

Complete 

N/A

Brazinsky, 

Gregory

Complete 

Complete Complete

N/A

 

Complete Complete 

N/A

 

2/15/2024

B-43969
Risse, 

Dakota

 

R-45152
Sprinkle, 

Emily
Complete 

R-45274

Complete N/A N/A On-Going  

R-44013 Hill, Luke
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Most Current Status Information

Preliminary Engineering/ Design Construction

2301241 R-45295
Sprinkle, 

Emily

SR 66 From 1.81 mi E of US 41 to 1.91 

E of US 41 (EB)
Bike/Pedestrian Facilities Complete Complete Complete On-Going 9/15/27

Notice to Proceed issued. Survey is complete, working on 

Red Flag Investigation and working on Stage 1 design. Stage 

1 is complete, working on environmental field work and 

pedestrian maintenance of traffic options.  Received Stage 1 

comments back. Finalizing Right-of-Way limits and continued 

work on environmental. Preliminary Field Check was held, 

addressing comments. Working on getting approval from 

the Technical Advisory Committee to sure everything is 

ADA complaint. Continuing work on environmental and 

right of way. Right of way has moved to appraising. 

2200037 R-44499 Hill, Luke
US 41 0.66 miles S. of SR 57 at St. 

Petersburg Rd
Intersection Improvement Complete N/A On-Going On-Going On-Going   9/15/27  

Kick-Off Meeting Held in November, Early Development for 

Stage 1 plans and Utility Coordination Meetings are on On-

Going and Survey is being completed. Stage 1 of plan design 

was submitted on 9/3/2024.Geotechnical investigation is 

completed. Right of way engineering has just started. 

Railroad coordination has started with the district and CSX 

and continued work on stage 2 design.

2200038
SR 66 2.23 miles W of SR 65 at 

University Parkway Intersection	
Intersection Improvement On-Going

NTP (Notice to Proceed) to be received soon. Scheduled an 

internal meeting talking about the Preliminary Plans. Working 

towards stage 1 plans to be complete in 02/2026.

2301075
SR 57 3.36 mi S of I-69 (N. Green River 

Rd. Intersection)
Intersection Improvement On-Going

Stakeholder meeting held on 8/14/2025. Stage 1 plans have 

been turned in. Field Check held December 10th, 2025.

2400696
SR 57 3.36 mi S of I-69 (N. Green River 

Rd. Intersection)
ADA Sidewalk Ramp Construction On-Going

ADA ramps to be designed along with roundabout 

construction.

2301164 R-45284 Hill, Luke
From 0.47 miles N of SR 68 to 1.93 

miles S of SR 64

Small Structures & Drains 

Construction
Complete Complete 9/15/27

Preliminary hydraulics work is completed and the waters 

report is in progress along with the environmental document. 

Stage 1 was submitted in October and work on stage 2 has 

begun. 

2200684 B-44509
Sturgeon, 

Clancy
SR 57 01.08 miles S of I-69 Bridge Rehabilitation Or Repair Complete Complete N/A On-Going On-Going 9/20/27 1/12/28  

Waiting on the Subsurface Utility Engineering to proceed with 

Utility Coordination. Continuing through the process of the 

Environment document. After a recent crash, INDOT has 

requested widening the existing structure to provide 

additional stopping sight distance and recovery which was 

outside the original scope. Supplemental submitted as this 

will make modifications to the Environmental document, the 

design and plans. Historic Bridge Alternative Analysis re-

submitted to INDOT for review on 12/4/25

1601011 R-39923 Hill, Luke
US 41 At Lynch Road, 1.0 mi N of SR-

66

Intersection Improvement. Added left 

turn lane on SB US 41. No 

improvements on Lynch other than 

resurface. 

Complete Complete None 
CE1 

9/17/2019
N/A 11/15/28  

We just had a kick-off meeting to make sure everyone is on 

the same page and restarting all the coordinations (Railroad, 

Right of Way, and Utilities). Working on a "dummy" stage 2 

submittal before jumping into Stage 3 design. Discussion 

taking place on limits of the project and whether to include 

extra drainage work across from the added right turn lane. 

Continued work on the scope and drainage of the project and 

discussion taking place about the current estimate of the 

project.

2401422 R-45930
Robbins, 

Stephen

From 4.3 mi W. SR 65 (Beginning of 4 Lane 

Section) to 2.11 mi E. SR 65

Small Structures & Drains 

Construction
Complete 11/15/28 Working on Survey. 

2401495 R-45762
Risse, 

Dakota
Concrete Pavement Restoration (CPR) I 69 I 69 From Jct. SR 66 to I-64 Complete On-Going

This project includes 8 bridge deck overlays and 14 small 

structures along I-69. We have had an initial field check 

on the bridge projects as of 12/17/2025.

2401528

2401531

2300710 R-45035 Sprinkle, 

Emily

SR 62 1.50 mi W of I-69 (Green River 

Rd.)
Other Intersection Improvement Complete On going 7/11/29

Waiting on Notice to Proceed. Held initial field check and 

project kick off meeting. Finishing up survey and starting to 

put preliminary plans together. 

2500772
US 41 over UNT, 0+08 N JCT SR 57 

Structure #: CV 041-082-09.04 NBL

2500773
US 41 over UNT, 0+08 N JCT SR 57 

Structure #: CV 041-082-09.04 SBL

2500775
US 41 over UNT, 0+79 S JCT SR 57 

Structure #: CV 041-082-08.17

Scoping meeting took place on April 24th to go over fees, and 

other contract information. Waiting on Notice to Proceed. 

Survey is about to commence. 

9/15/27

Still waiting on Notice to Proceed and designer selection.

 On February Ready for Proposals list.
7/11/29

2/14/29On-Going On-Going

Risse, 

Dakota

On-Going On-going 

R-44500

Small structure replacement with 

bridge
On goingB-46286

R-45795 Hill, Luke
US 41 1.09 mi N of I 69 interchange ( 

Covert Ave)
Intersection Improvement Complete 

Lyle, Rachel
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Most Current Status Information

Preliminary Engineering/ Design Construction

2500799
SR 66 SR 66 FROM .2mi 

W of SR 61 TO .2mi E of SR 61
Intersect. Improv. W/ New Signals On-Going

DCCM has been chosen as designer. Waiting for Notice to 

proceed.

2500800 SR 66 SR 66 at Bell Road in Evansville Other Intersection Improvement On-Going
DCCM has been chosen as designer. Waiting for Notice to 

proceed.

2500801
SR 62 SR 62 at Epworth Road in 

Evansville
Intersect. Improv. W/ New Signals On-Going

DCCM has been chosen as designer. Waiting for Notice to 

proceed.

2500632
SR 61 over CARTER-TRAYLOR DITCH, 

0.08 N SR 62
Thin Deck Overlay 7/11/29

Waiting for designer selection.  Designing in-house with 

Mark Williams.

2500633
SR 61 over CYPRESS CREEK, 3.10 N SR 

62
Bridge Thin Deck Overlay 7/11/29

Waiting for designer selection.  Designing in-house with 

Mark Williams.

2500910 R-46328
Risse, 

Dakota

SR 261 From SR 66 to 

From 3.01 mi N. SR 66

HMA Overlay, Preventive 

Maintenance
On-Going 7/11/29 Being designed in-house at Vincennes.

1802087
I 69 ITS-EXP CCTV/DMS from US 41 to 

SR 68
On going Waiting for a designer to be chosen

2002562
I 64 ITS-EXP CCTV/DMS from SR 65 to 

SR 161
On going Waiting for a designer to be chosen

1802047 T-41768
Risse, 

Dakota

I 64 ITS-EXP CCTV/DMS from 3 miles W 

of SR 69 to 1 mile W of SR 62/64, 

Excludes Vanderburgh & Warrick Cos
ITS Traffic Management Systems

Complete 9/12/29 Working towards stage 1 submittal

2200044 R-44499 Hill, Luke
US 41 1.57 miles S of SR 57 At St. 

George Road
Intersection Improvement Complete N/A On-Going On-Going On-Going   10/11/29  

Kick-Off Meeting Held in November, Early Development for 

Stage 1 plans and Utility Coordination Meetings are on On-

Going and Survey is being completed. Met with the Evansville 

Airport to discuss plans and Right-of-Way. Held meeting with 

stakeholders across the airport to discuss the traffic flow and 

maintenance of traffic issues.   Project got moved back due to 

reshuffling taking place central office. New letting date is 

10/11/2029. Stage 1 has been submitted and reviewed. 

Stakeholder coordination is on-going. Currently reviewing 

different designs for this intersection due to increase costs 

and lower budgets. 

2500657 SR 162 over N&S RR, 01.62 E SR 62 Bridge Deck Overlay 11/7/29
Waiting for designer selection.  Scoring for designer is set 

up for April.  

2500771 SR 62 over UNT, 2+98 E JCT SR 145
Small Structure Replacement with 

Bridge
11/7/29

Waiting for designer selection.  Scoring for designer is set 

up for April.  

2500774 SR 545 over , 6+78 S JCT SR 62 Small Structure Replacement 11/7/29
Waiting for designer selection.  Scoring for designer is set 

up for April.  

2500883
From 3.61 miles west of SR 161 to 3.22 

miles west of SR 161

Small Structures & Drains 

Construction
11/7/29

Waiting for designer selection.  Scoring for designer is set 

up for April.  

2500885
From 0.5 Mi E of SR 145 to 0.15 Mi E of 

SR 37

Small Structures & Drains 

Construction
11/7/29

Waiting for designer selection.  Scoring for designer is set 

up for April.  

2500802 R-46285 Hill, Luke SR 62 at Posey County Line Road Intersection Improvement On-going 12/12/29
Project is just getting started and waiting for Notice to 

Proceed. 

2500798 R-46317 Hill, Luke
Walnut St. and Lincoln Ave and 

Bellmeade Avenue in Evansville
Intersection Improvement Complete 1/16/30

Project just getting started. Scoping meeting was held in 

September to discuss limits of the project and to look at the 

different alternatives 

2500823 T-45920
Sprinkle, 

Emily

SR 62 FROM 0.0 miles E of US 41 TO 

1.0 miles E of US 41
Bike/Pedestrian Facilities On-Going 1/16/30 Waiting on Consultant to be selected.

2200040 R-45412 Hill, Luke US 41 At SR 57 Intersection Intersection Improvement Complete N/A On-Going On-Going On-Going   1/15/31  

Working on lowering the cost of the project, no need for Right 

of Way acquisition nor any utility conflicts, putting together a 

traffic study to review to see if the alternative is feasible. 

Continuing stage 1 traffic design, and traffic study in 

progress, Early coordination letter has been sent out and 

Draft Environmental document is being produced. 

9/12/29

7/11/29

Risse, 

Dakota
ITS Traffic Management Systems

Risse, 

Dakota

Non-italicized dates reflect the completion date for the activity.

Robbins, 

Stephen

Italicized dates reflect anticipated completion dates for the activity, where appropriate.

R-46290

B-46288 On-Going

On-Going

T-43506

B-46287
Robbins, 

Stephen



 

 

 

 
 

   
Seyed Shokouhzadeh 

          Executive Director 
 

 
 

Evansville Metropolitan Planning Organization 
 

Civic Center Complex, Room 316  ●  1 N.W. Martin Luther King, Jr. Blvd.  ●  Evansville IN, 47708-1833 

P: 812.436.7833  ●  F: 812.436-7834 

www.evansvillempo.com 

TO: Policy Committee Members 

 Technical Committee Members 

 

FROM: Seyed Shokouhzadeh, Executive Director 

 

SUBJECT: FY 2026-2030 TIP Modifications 

 

DATE:  December 30, 2025 

 

 

The Evansville Metropolitan Planning Organization processed several modifications to the FY 2026-

2030 Transportation Improvement Program (TIP) as per the attached spreadsheet.  The modifications 

are an informational item for the January 8, 2026 Policy and Technical Committee meetings.   

 

SS/PSD 

 

Attachment 



2026-2030 TIP Modifications - FHWA

Date 

Processed
Sponsor Contract Des#/ID# Road Description County Work Type

Funding 

Type
%  Split Action

Fiscal 

Year

Phase/

Source

Current TIP 

Entry

44982 2300665 Various Various locations in the Vincennes District Various
Raised Pavement Markings, 

Refurbish
HSIP 90/10 Add Project 2027 CN $0 $2,000 $1,800 $200

46482 2501126 Various Various locations in the Vincennes District Various District Wide Bridge Maintenance BR 80/20 Add Project 2027 CN $0 $1,000 $800 $200

46483 2501127 Various Various locations in the Vincennes District Various Pavement Other (Patching) NHPP 80/20 Add Project 2027 CN $0 $1,000 $800 $200

Grouped Project: Pavement Preservation

- 02-942.00 KY 351 Curve signing from MP 6.800 to 12.891 Henderson Highway Signing HSIP 90/10 Add Project 2026 CN $0 $128 $115 $13

Grouped Project:  Highway Signage

46142 2002519 SR 62 Pigeon Creek Bridge, 2.45 miles west of US 41 Vanderburgh Bridge rehabilitation or repair BR 80/20 2028 CN $2,900 $0 $0 $0

2027 CN $0 $3,000 $2,400 $600

44013 2100044 SR 62 Various locations Vanderburgh
Intersection improvement with 

added turn lanes

STBG, 

HSIP
80/20 2026 RW $450 $791 $633 $158

$0 $0

45274 2301147 US 41 3.3 miles N SR 57 to 0.85 mi S SR 168 Vanderburgh Rubblize PCCP & HMA Overlay
NHPP, 

HSIP
80/20 2026 PE $4,600 $5,250 $4,200 $1,050

2027 RW $0 $100 $80 $20

2029 CN $28,200 $30,400 $24,320 $6,080

44500 2301075 Various Various Locations Vanderburgh
Intersection improvement 

projects

NHPP, 

HSIP
80/20

Revise 

Funding
2027 RW $0 $250 $200 $50

$0 $0

46286 2500772 US 41 Over UNT, 0.08 mi N of Jct. SR 57 Vanderburgh Small structure replacement BR 80/20 Add Project 2026 PE $0 $1,700 $1,360 $340

46076 2401846 Various Various locations Various Signing installation/repair HSIP 80/20 Add Project 2028 CN $0 $3,875 $3,100 $775

New TIP Entry

Total      Federal    State/Local

All amounts in thousands

Revise FY 

and 

Funding

Revise 

Funding
Includes Des# 2100044 (at Boeke Rd), 2100051 (at Stockwell Rd), 2300807 (Over Harper Ditch)

INDOT
Revise 

Funding

INDOT

INDOT

18-Dec-25
Includes Des#2301147, 2301093, 2200649, 2200650, 2500077, 2500089, 2500826, 2500827, 2500828, 2200033, 2501080, 

2501081, 2501082, 2501079, 2500089

Grouped Project:  Signing, marking, striping and rumble strips 

SR 66, 2.23 miles W of SR 65 (University Parkway) & SR 57,  3.36 mi S of I -69  ( N. Green River Rd).  Includes Des#  2301075, 2200038, 2400696

INDOT

Grouped Project:  (Bridge, Culvert and Small Structure Preservation) Includes Des# 2500772, 2500773, 2500775

INDOT Grouped Project:  (Signing, marking, striping and rumble strips) Includes Des# 2401846, 2401847, 2401848, 2401849, 2401850, 

2401851

INDOT

INDOT

Grouped Project: Bridge, Culvert and Small Structure Preservation

INDOT

KYTC

17-Nov-25

INDOT



 

 

 

 
 

   
Seyed Shokouhzadeh 

          Executive Director 
 

 
 

Evansville Metropolitan Planning Organization 
 

Civic Center Complex, Room 316  ●  1 N.W. Martin Luther King, Jr. Blvd.  ●  Evansville IN, 47708-1833 

P: 812.436.7833  ●  F: 812.436-7834 

www.evansvillempo.com 

TO: Policy Committee Members 

 Technical Committee Members 

 

FROM: Seyed Shokouhzadeh, Executive Director 

 

SUBJECT: FY 2026-2030 TIP Amendments 

 

DATE:  December 30, 2025 

 

 

The Evansville Metropolitan Planning Organization is seeking approval of the attached amendments 

to the 2026-2030 Transportation Improvement Program (TIP).  A public review and comment period 

was publicized for December 22, 2025 through January 7, 2026.  The TIP Amendments are an action 

item for the January 8, 2026 Policy and Technical Committee meetings.   

 

SS/PSD 

 

Attachment 



Current 

TIP Entry 

Total

46488 2501051 I-64
From 1.91 mi W of SR 161 to 0.79 mi E 

of US 231
Warrick

HMA Overlay, Preventative 

Maintenance
NHPP 80/20 Add Project 2027 PE $0 $2,900 $2,320 $580

Includes Des# 2501051, 2501068

45926 2401393 SR 61
Intersection with Roeder Rd, 4.62 mi S of 

SR 62
Warrick

Intersection improvement with added 

turn lanes (RCI)
HSIP 90/10 2026 PE $0 $1,616 $1,454 $162

Includes Des# 2401393, 2401394 2027 RW $0 $350 $315 $35

2028 PE $0 $200 $180 $20

2029 CN $0 $6,500 $5,850 $650

Phase/ 

Source

Fiscal 

Year
Action

New TIP Entry

Total      Federal    State/Local

All amounts in thousands

Des#/ID#ContractSponsor

2026-2030 TIP Amendments:  January 2026

INDOT

%  Split
Funding 

Type
Work TypeCountyDescriptionRoad

INDOT

Add Project



 
 

Seyed Shokouhzadeh 
          Executive Director 

 

 
 

Evansville Metropolitan Planning Organization 
 

Civic Center Complex, Room 316  ●  1 N.W. Martin Luther King, Jr. Blvd.  ●  Evansville IN, 47708-1833 

P: 812.436.7833  ●  F: 812.436-7834 

www.evansvillempo.com 

TO:  Policy Committee Members 

  Technical Committee Members 

 

FROM: Seyed Shokouhzadeh, EMPO Executive Director 

 

SUBJECT:  2026 Title VI Goals & Accomplishments Report 

 

DATE:  December 22, 2025 

 

 

Informational: 

 

At the beginning of each year, the Evansville MPO develops a list of Title VI accomplishments from the 

prior year and Title VI goals for the upcoming year. These goals and accomplishments include completed 

and upcoming trainings and workshops, updates to Title VI documents and surveys, and the total number 

of Title VI complaints from the previous year.  

 

The complete list forms the annual Title VI Goals & Accomplishments Report. The 2026 report is 

attached to this memo. This report will be added to the appendices of the Title VI Implementation Plan & 

Limited English Proficiency Plan.   

 

SS/JMS 

 

 



 

EVANSVILLE MPO 2025/2026 

TITLE VI ANNUAL GOALS AND ACCOMPLISHMENTS REPORT 

2025 Title VI Accomplishments 

 

• On January 9, 2025, the 2024/2025 Title VI Annual Goals and Accomplishments Report was presented to the MPO 

Technical Committee and Policy Board. The report was then added to the appendices of the Title VI Implementation 

Plan. 

• In May 2025, the MPO submitted the Title VI Goals and Accomplishments Report to the KYTC Division of 

Planning. 

• In June 2025, the MPO submitted a final version of the Title VI Implementation Plan to the KYTC Office of Civil Rights 

based on their recommended modifications. 

• EMPO Title VI Coordinator attended INDOT Title VI/ADA/PROWAG Training on August 14, 2025. 

• In October 2025, the MPO Title VI & ADA Coordinator Jennifer Scott provided a Title VI training to MPO to provide staff 

knowledge of Title VI and ADA requirements and a general discussion about potential Title VI and ADA issues and 

concerns. 

• On January 27 and April 21, July 21, the MPO hosted the Regional Transit Advisory Committee (RTAC) meetings. In 

Fall 2025, the MPO divided the RTAC into three separate committees, the Public Transit Advisory Committee, the 

Non-Profit Transit Advisory Committee, and the Regional Mobility Committee. During the committee meetings, 

members discuss ways to improve transportation options in the region for all residents. Members include public, 

private, and non-profit transportation providers in the five county MPO region. 

• The MPO attended Talent EVV meetings hosted by the Welborn Baptist Foundation and will continue to work with them 

to improve transportation options to healthcare appointments and work in the five-county region. 

• The MPO worked with METS to extend the METS Microtransit Program and add service to a new area within the existing 

service zone. 

• There were 0 Title VI or ADA complaints against the MPO in 2025. 

2026 Title VI Goals 

• Provide 2025/2026 Title VI Goals and Accomplishments to INDOT and KYTC. 

• Have Title VI/ADA Coordinator attend at least one in-person or online training. Encourage other staff members to attend 

online training opportunities. 

• Have Title VI/ADA Coordinator complete Title VI and ADA training to MPO staff members. Coordinator will have staff sign 

Notification to the Public of Rights under Title VI. 

• The MPO will work on updates to Title VI Implementation Plan and Limited English Proficiency Plan 

• Complete the annual update, if necessary, to the Title II self-evaluation and transition plan. 

• Continue to host Public Transit, Non-Profit Transit, and Regional Mobility committee meetings on a regular basis. 

• Continue to participate in Indiana Mobility Management Strategic Planning. 

• Continue to participate in planning efforts with METS and HART to increase transit options for seniors, individuals with a 

disability, and low-income individuals in Evansville and Henderson. 

• Strive for 0 Title VI or ADA complaints against the MPO in 2026. If there is a complaint, consult with complainant to 

determine the best possible solution moving forward. 


